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Parliament House  Parliament House 
ADELAIDE SA 5000 ADELAIDE SA 5000 
 
 
 
Dear President and Speaker 
 
Auditor-General’s Report 3 of 2025 
Proton therapy project: SA Government context and insights 
 
Under the Public Finance and Audit Act 1987, I present to you this report on the status of the 
Australian Bragg Centre proton therapy project and how the SA Government is managing its 
financial commitments and risk exposures on this project. I conducted this review because 
the project involves a substantial investment of public money and there is significant 
concern as to whether a proton therapy unit to deliver leading-edge medical technology for 
treating cancer will be established in South Australia. 
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Audit snapshot – Proton therapy project: SA Government 
context and insights 
 

What we reviewed and why 
 

The Australian Bragg Centre proton therapy project involves a substantial investment of public 
money and there is significant concern as to whether a proton therapy unit (PTU) to deliver 
leading‐edge medical technology for cancer treatment will be established in South Australia. 
This report provides a status update on the project and discusses how the SA Government is 
managing its financial commitments and risk exposures. 
 

Our key observations 
 

The South Australian Health and Medical Research Institute (SAHMRI): 

 terminated its contract with the proton therapy system supplier 

 was unable to appoint a private sector operator willing to invest sufficient capital to 
ensure the financial sustainability of the PTU. 

 

A PTU has not been established. Establishing and operating a PTU in South Australia will 
require significant additional public (State and/or Commonwealth) funding. 
 

The SA Government has ongoing risk exposures and financial commitments from the project, 
including: 

 funding a proportion of building development cost overruns 
 step‐in obligations for certain arrangements if SAHMRI becomes insolvent 
 leasing five floors in the Australian Bragg Centre at commercial market rates. 
 

We identified gaps in the way the SA Government managed its involvement in the project, 
including the need for: 

 a formal documented evaluation to justify contributing significant public money to a project 

 fully documented assessments of significant issues and risks and the analysis and 
rationale for any responses 

 full and complete advice to decision makers on risks and monitoring of risk mitigation 
strategies 

 effective oversight, project management and risk management arrangements, reflecting 
a project that is high risk, has a significant cost and has national consequences. 

 

Key facts 
 

 

$115.4 million 
public funding was committed 

to the project 

$47.4 million  
SA Government 

funding 

$68 million  
Commonwealth 

Government funding 

$98.5 million 
public money spent on the project 

$36.8 million 
relocating the Train 
Operation Control 

Centre 

$61.7 million 
paid to SAHMRI 
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1 Executive summary 
 

1.1 Introduction 
 
The Australian Bragg Centre proton therapy project (proton therapy project) is managed by 
the South Australian Health and Medical Research Institute (SAHMRI)1 to establish Australia’s 
first proton therapy unit (PTU) in Adelaide for treating cancer. The project, which has received 
Commonwealth and SA Government grant funding, involves: 

 the private sector developing a building (the Australian Bragg Centre) with a specifically 
designed bunker for the proton therapy system 

 the design, construction, supply, installation, commissioning and support of a proton 
therapy system, funded by the Commonwealth Government 

 developing and operating a PTU. 
 
The SA Government has provided significant financial support and has a number of ongoing 
risk exposures and commitments, including: 

 overseeing the provision of Commonwealth funding for the project 

 providing grant funding 

 agreeing to fund a portion of the building development cost overruns 

 a contractual obligation for the State to step into certain arrangements if SAHMRI 
or the Australian Bragg Centre for Proton Therapy and Research (ABCPTR) suffer an 
uncured insolvency event2 

 leasing five floors in the Australian Bragg Centre at commercial market rates. 
 
SAHMRI is an independent company limited by guarantee and its operations are overseen by 
an independent board of directors. As such, SAHMRI is not subject to control or direction by 
an SA Government minister. SAHMRI does not meet the definition of a public authority under 
the Public Finance and Audit Act 1987. It is therefore not subject to a statutory audit by the 
Auditor‐General and does not have to comply with the SA Government’s financial management 
framework. However, I have reviewed and reported on the SA Government’s involvement in 
the proton therapy project as it is a matter of public interest. 
 
In this report we provide a status update on the project, and discuss how the SA Government 
is managing its financial commitments and risk exposures. We also provide insights for 
future projects based on our review of the SA Government’s governance and oversight 
arrangements for the proton therapy project. 
 
   

                                                       
1   SAHMRI is South Australia’s independent, not‐for‐profit health and medical research institute. Its members 

include the Minister for Health and Wellbeing, Minister for Industry, Innovation and Science, Treasurer, 
University of Adelaide, Flinders University and University of South Australia. 

2   ABCPTR is a not‐for‐profit, wholly‐owned subsidiary of SAHMRI established to lead the development of the 
PTU and associated services. 
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1.2 Our key observations 
 
To date a PTU has not been established in the Australian Bragg Centre. 
 
A significant setback for the proton therapy project was the failure of ProTom International 
Holdings (ProTom) to complete the proton therapy system, resulting in SAHMRI terminating 
its contract with them. SAHMRI advised us that whilst ProTom has completed the majority of 
the major components required for the proton therapy system, it has failed to complete the 
proton therapy system on the agreed terms and for the agreed contract price. As a result, 
the proton therapy project as originally planned will not proceed. 
 
While the failure of ProTom to provide the proton therapy system is the principal reason 
that the proton therapy project will not proceed, a secondary setback for the project was 
that SAHMRI has been unable to appoint a private sector PTU operator. The financial 
parameters for the operation of the PTU have progressively deteriorated from the business 
case assessment in 2019, such that SAHMRI has been unable to attract a private sector 
operator for the PTU on a financially sustainable basis. As a result, SAHMRI has requested 
additional public funding for the project. 
 
SAHMRI contracted ProTom to provide the proton therapy system after it had commissioned 
an independent review that identified significant risks in procuring from ProTom. While the 
report identifying the significant risks in procuring from ProTom was provided to the 
SA Government by SAHMRI, we found no evidence that key information about these risks 
was reported to the then Premier, who was the lead Minister for the project at the time. 
 
PwC, engaged by the SA Government to review SAHMRI’s business case, raised concerns 
about key assumptions in the business case supporting the financial viability of the PTU 
operating model. The State–SAHMRI grant agreement required SAHMRI to meet key 
conditions demonstrating that the PTU was viable and sustainable before it was provided 
with any funding. While the then Treasurer approved that SAHMRI had met these conditions, 
the SA Government could not demonstrate that it had assessed the issues and risks PwC 
raised before this approval was given. 
 
When governments make financial commitments in complex arrangements where they are 
exposed to operational, financial and legal risks, there must be structured and comprehensive 
oversight of their involvement. 
 

Project status (chapter 2) 
 
The SA Government is actively working with the Commonwealth Government to develop an 
alternative national proton therapy project. The SA Government engaged a consultant, 
independent of SAHMRI, that identified that there are alternative options to complete a 
proton therapy system in the Australian Bragg Centre, including via the use of existing 
components or alternative suppliers’ components (which would require some building 
modifications). 
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An external review of the PTU’s operating and funding model for the Commonwealth and 
SA Governments delivered in February 2024 identified that there was a significant funding 
gap and recommended that SA Health manage and operate the PTU. It also recommended a 
funding model for an SA Health managed and operated service, noting that there would be 
significant costs to governments.3 

 
The SA Government is working with the Commonwealth Government to secure funding for a 
new national proton therapy project and the project will not proceed without Commonwealth 
funding because it will be a national service. 

 
The SA Government is also negotiating with Dexus4 in a bid to restructure the lease obligations 
that SAHMRI and ABCPTR have in the Australian Bragg Centre. The Department of Treasury 
and Finance (DTF) advised that the SA Government is seeking to reduce the potential 
commercial exposures and litigation risk to all parties. 

 
Financial status and SA Government risk exposures (chapter 4) 
 
The Commonwealth Government provided funding of $68 million to the SA Government for 
onward payment to SAHMRI to purchase a proton therapy system. $52 million had been 
transferred to SAHMRI as at 3 April 2025. 

 
The SA Government itself committed $47.4 million in funding to facilitate the proton therapy 
project, comprising: 

 $36.8 million to relocate the Train Operation Control Centre to make way for the 
Australian Bragg Centre5 

 a $10.6 million grant to SAHMRI (Premier’s grant agreement). 

 
$9.6 million of the Premier’s grant had been transferred to SAHMRI as at 3 April 2025. 

 
Figure 1.1 shows known SA Government’s risk exposures and financial commitments from 
the proton therapy project at the time of our review. 
 
   

                                                       
3   Under this funding model, most of the costs would be borne by the Commonwealth Government with a 

small proportion of the costs of operating the PTU borne by the SA Government. 
4   Dexus is the current owner of the Australian Bragg Centre. 
5   Evidence to the Public Works Committee indicated that, in addition to making land available to build the 

Australian Bragg Centre, the relocation of the Train Operation Control Centre to the Dry Creek Rail Car 
Depot would provide an integrated operations and control environment to support more efficient public 
transport service delivery and incident management. 
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Figure 1.1: SA Government risk exposures and financial commitments 
 

 

 
The Treasurer also requested that SAHMRI explore options to enable maximum recovery of 
public money and/or realisation of value from completed components that SAHMRI owns. 
The extent of any recovery of public money and/or realisation of value cannot be quantified 
at this time. 
 

Analysis and rationale for SA Government decisions (chapter 5) 
 

SA Government evaluation of its involvement in the project 
 
SAHMRI engaged Ernst and Young to prepare for it a business case to support the proton 
therapy project (SAHMRI’s 2019 business case). It addressed project benefits, financial 
viability and risks from SAHMRI’s perspective. SAHMRI’s 2019 business case followed the 
Commonwealth Government’s $68 million funding commitment announced in May 2017. 
 
We found that although the SA Government commissioned PwC to review SAHMRI’s 2019 
business case it did not prepare its own formal documented evaluation to support its 
decision to participate in and provide funding for the proton therapy project to demonstrate 
it has: 

 assessed the potential benefits, costs and risks from its involvement in the project 

 established that the proposed investment of public money has sufficient value and can 
be delivered.   

The Minister for Infrastructure and Transport entered into a lease 
for five floors in the Australian Bragg Centre at commercial market 
rates. 
 

Financial commitment: 

$91.7 million – lease commitments over 12‐year lease term 

Lease of five 

floors 

The Treasurer may be liable to pay a licence fee to the building 
owner if required to step in to certain arrangements if an uncured 
insolvency event impacts SAHMRI or ABCPTR. 
 

Risk exposure: 

$14 million – licence fee payable over a 21‐month period 

Treasurer’s step‐in 

obligations 

Exposure/Commitment Description 

The Treasurer is liable to fund a portion of cost overruns in 
developing the Australia Bragg Centre. 
 

Risk exposure: 

$3 million – SA Government’s estimated share of cost overruns, 
subject to contract audit 

Development cost 

overruns 



7 

 
 

Assessment of SAHMRI’s business case 
 
The State–SAHMRI grant agreement included two conditions to be met to demonstrate the 
commercial and financial viability and sustainability of the PTU. They were designed to 
ensure that the SA Government did not provide grant funding if the project was not viable 
and sustainable. 
 
A PwC review of SAHMRI’s business case to support the then Treasurer’s approval of these 
two conditions raised concerns about a lack of evidence for the operating model to engage a 
private sector PTU operator. Engaging a private sector operator who would provide capital 
investment was crucial to the financial viability and sustainability of the PTU operating 
model in SAHMRI’s business case. 
 
We could not see any analysis that: 

 assessed the significant issues and risks raised by PwC 

 provided the rationale for approving that the two conditions were met without 
verifying the PTU operator market assumptions in SAHMRI’s business case. 

 

 
 

Due diligence and procurement risk review on ProTom (chapter 6) 
 
SAHMRI engaged KPMG in 2017 to review the due diligence and procurement risks of 
purchasing a proton therapy system from ProTom. KPMG identified significant procurement 
risks and outlined mitigation strategies and actions to reduce them. 
 
   

Audit insight 
 

A formal documented evaluation should be prepared to support the decision to proceed 
with a project, scheme or initiative that will incur the expenditure of significant public 
money, or where there are potential consequential risks to government. 

Audit insight 
 

Where significant issues and risks are identified that impact or may impact the success 
of a project: 

 analysis, including risk analysis, should be performed to understand and assess the 
impact on project success. This analysis should be documented and provided to 
decision makers to inform their decisions about whether to proceed with the project 

 the rationale for any decision taken in response to identified risks or significant 
matters should be fully documented. 
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We found that: 

 minutes from the Department of the Premier and Cabinet (DPC) to the then Premier 
(the then lead Minister for the project) on the outcomes of KPMG’s review lacked 
information on the risk exposures 

 the SA Government did not monitor and report on SAHMRI’s implementation of the 
recommended mitigation strategies to address the risks raised in the review. 

 

 
 

Gaps in project oversight and management (chapter 7) 
 
We found that DTF implemented project oversight and management arrangements, 
including: 

 establishing an SA Government cross‐agency steering committee to provide high‐level 
governance, guidance and leadership for the SA Government’s project role 

 establishing a project management team to monitor and analyse project risks and 
advise the steering committee, Treasurer and SA Government 

 regularly reporting to the Treasurer and the SA Government. 
 
However, we also found gaps in these arrangements: 

 The SA Government did not have a documented project management plan that defined 
how it would manage and deliver its project role. This plan is essential for projects like 
the proton therapy project where the SA Government is extensively involved. 

 The SA Government cross‐agency steering committee established in 2018 has not met 
since late 2021. DTF advised us that there has been regular engagement between 
SAHMRI, DTF, the Department for Health and Wellbeing (DHW) and the Crown Solicitor’s 
Office (CSO) in managing project issues. However we note that, over this period, the 
project has experienced several challenges and increasing risk exposures, and it would 
have been beneficial for the steering committee to continue to operate and meet. 

 SAHMRI had not submitted project status reports since August 2022 as required by the 
Premier’s grant agreement, which would have helped DTF to identify and understand 
issues impacting project delivery. SAHMRI also did not submit annual compliance 
certificates confirming grant funding was used for its intended purposes and grant 
conditions were complied with (as required by the State–SAHMRI grant agreement). 

   

Audit insight 
 

When significant risks that may impact the success of a project are identified, there 
should be: 

 full and complete advice provided to decision makers on these risks and their 
mitigation strategies 

 regular monitoring and reporting to ensure that mitigation strategies to address 
these risks are effectively implemented. 



9 

 
 

Gaps in risk management arrangements (chapter 8) 
 
We found that DTF implemented some processes to manage the SA Government’s risk 
exposures, including: 

 reporting to the Treasurer on specific risks and issues impacting the project 

 reporting project risks to the steering committee when it met 

 implementing specific actions to mitigate risks related to ProTom’s solvency and 
financial capacity, and building development cost overruns. 

 
However, we also found gaps in DTF’s risk management processes for the proton therapy 
project: 

 There was no documented risk management plan outlining the SA Government’s 
approach to managing its risk exposures. 

 An updated register of project risks with the potential to adversely impact the 
SA Government’s exposures was not maintained. 

 SAHMRI had not provided risk reports to the Treasurer since August 2022 as required 
by the Premier’s grant agreement. 

 

 
 
 

1.3 Response to our report and observations 
 
DTF provided the following response to our report: 
 

DTF notes that the report recognises the complexity of the project and how 
events and risks have emerged and been managed over several years, including 
by SAHMRI and ABCPTR and how the Government and relevant departments 
have worked with SAHMRI and ABCPTR to try and support the implementation 
of proton therapy in South Australia. 
 

   

Audit insight 
 

It is important that the SA Government has processes to effectively oversee and manage 
any future major projects and initiatives it funds. This should include key elements like 
project management plans, a functioning steering committee or other project governance 
group and regular project reporting. 

Audit insight 
 

Where the SA Government is involved in complex projects and its exposures are 
evolving, processes to capture and manage the risks are essential. This should include 
key elements such as a risk management plan, risk register and regular reporting. 
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The unique nature of this project has been recognised in the report, specifically, 
the first of its kind with national significance delivered by an independent entity 
with an independent board. DTF notes the audit insights and alternative 
arrangements set out in the report and will consider how these can be 
incorporated into a future project with similar characteristics that may arise in 
the future. 

 
Appendix 4 provides the response letter to this report from DPC. 
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2 Proton therapy project status 
 

2.1 Overview of the proton therapy project 
 
The proton therapy project is managed by SAHMRI to 
establish Australia’s first PTU in Adelaide. The project 
received Commonwealth and SA Government funding. 
It involves: 

 the private sector developing the Australian Bragg 
Centre to house the proton therapy system, and 
provide dry lab research and clinical trial facilities 
for SAHMRI and other commercial space for dry lab,  
clinical or office use 

 the design, construction, supply, installation, commissioning and support of a proton 
therapy system in the Australian Bragg Centre, funded by the Commonwealth 
Government 

 developing and operating a proton therapy treatment and research centre in the 
Australian Bragg Centre. SAHMRI’s intention was that a third party from the private 
sector with proven experience in delivering clinical services would operate the PTU 
for SAHMRI. 

 
To support the proton therapy project: 

 the Commonwealth Government provided a capital grant of $68 million to the 
SA Government to purchase the proton therapy system. The SA Government entered 
into a grant agreement with SAHMRI to provide the $68 million to pay the proton 
therapy system provider (ProTom) 

 the SA Government: 

 committed funding of $47.4 million for the project6 

 entered into commercial agreements with the building’s developer to help the 
project’s financiers to secure project finance. 

 
The SA Government’s financial and legal exposures in the proton therapy project have 
evolved through the project due to external events and risks occurring. 
 
   

                                                       
6   Most of the SA Government funding was for relocating the Train Operation Control Centre to Dry Creek 

($36.8 million). 

Proton therapy is a type of 
radiation treatment that uses 
a beam of protons to deliver 
radiation directly to the 
tumour with high precision 
and minimal side effects. 
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2.2 Project status 
 

2.2.1 The proton therapy project will not proceed as originally planned 
 

The original proton therapy project described in SAHMRI’s 2019 business case7 will not 
proceed. This is mainly because ProTom failed to complete the proton therapy system on 
the agreed terms and for the agreed contract price, resulting in SAHMRI terminating its 
contract with ProTom. 
 

SAHMRI was also unable to appoint an experienced private sector PTU operator that was 
willing to provide sufficient capital investment to ensure the financial sustainability of the PTU. 
Appointing a private sector operator who would provide capital investment was crucial to the 
financial viability and sustainability of the operating model in SAHMRI’s 2019 business case. 
 

2.2.2 SAHMRI terminated the sale and purchase agreement due to 
ProTom’s failure to meet its contractual obligations 

 

In May 2018 SAHMRI entered into a sale and purchase agreement with ProTom to supply, 
install and commission its Radiance 330 proton therapy system in the PTU bunker of the 
Australian Bragg Centre for US$49.5 million. 
 

ProTom claimed that it experienced delays in delivering its proton therapy system. It 
indicated that the COVID‐19 pandemic, the war in Ukraine and high levels of global inflation 
impacted the project. In early 2024 ProTom requested additional time and funding to 
complete the proton therapy system. 
 

In response, senior officials from SAHMRI, ABCPTR, DTF and SA Health travelled to ProTom in 
the United States of America to assess its capacity to deliver its contractual obligations under 
the sale and purchase agreement. DTF advised us that this visit confirmed that ProTom could 
not deliver on its contractual obligations. 
 

Consequently, in February 2024 the Commonwealth and SA Governments advised SAHMRI 
that it would not provide additional funding for the project and requested SAHMRI 
undertake actions to limit its exposure related to the sale and purchase agreement. 
 

In March 2024 ProTom advised the Treasurer that it could not complete the proton therapy 
system without additional funding.8  The Treasurer responded that the SA Government 
would not provide any additional funding to SAHMRI for its contract with ProTom beyond 
the current funding commitment. 
 

In October 2024 SAHMRI terminated the sale and purchase agreement due to ProTom’s 
failure to meet its contractual obligations in this agreement.   

                                                       
7   SAHMRI provided its 2019 business case to the SA Government to demonstrate that the PTU would be 

commercially and financially viable and sustainable. This was a condition to receiving the Commonwealth 
funding to purchase the proton therapy system. 

8   ProTom advised the Treasurer that the additional costs to complete the project were estimated at 
US$57 million, while the remaining contract price specified in the sale and purchase agreement is 
US$19.3 million. 
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2.2.3 Developing and operating a proton therapy treatment and 
research centre 

 

SAHMRI was unable to appoint a PTU operator 
 
SAHMRI’s 2019 business case envisaged that an experienced private sector operator would 
operate the PTU and: 

 provide working capital until the PTU is complete, fully operational and profitable 

 carry out all operational responsibilities, including service, maintenance and staffing 

 take on all risks related to patient demand and pricing 

 lease the proton therapy system from SAHMRI, generating positive cash flows 
for SAHMRI 

 sublease the PTU premises from ABCPTR. 
 
PwC, engaged by DTF to provide commercial advice, noted that appointing an operator was 
essential to the feasibility of the proton therapy project. In 2021 SAHMRI ran a global 
expression of interest (EOI) process to identify a preferred PTU operator. The EOI process 
sought operational capability and a commitment of capital investment from the preferred 
PTU operator. 
 
The EOI process was unable to identify an operator who would both operate the PTU and 
provide sufficient capital to ensure the PTU’s financial sustainability. 
 
In late 2022 SAHMRI commenced a second market testing process (request for proposal) to 
select a private sector PTU operator on a fee‐for‐service or managed service basis. DTF advised 
us that this process was suspended due to uncertainty at the time about the availability of 
additional funding for SAHMRI to commission the PTU. 
 

Review performed on the PTU operating and funding model 
 
SAHMRI’s 2019 business case envisaged that: 

 the SA Government’s financial contribution to the project would be limited to 
$44 million for the relocation of the Train Operation Control Centre and a grant, and 
making land available for the development 

 the PTU would be run as a private facility and therefore there would be no funding 
needed from the SA Government for the operation of the PTU. 

 
SAHMRI indicated: 

 many of the factors and assumptions which underpinned its business case have 
markedly deteriorated. This included an inability to secure capital investment from a 
private sector operator 

 there were complex changes in assumptions underpinning the business case 
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 they continued to review and refine the financial model for the PTU, and profitability 
of the PTU progressively decreased 

 after exhausting other funding alternatives, it sought additional public funding from 
the SA Government initially and then the Commonwealth Government. 

 

In late 2022 SAHMRI revised the financial model for the PTU in its business case. The revised 
model indicated that SAHMRI required additional public funding of $61 million to support 
ABCPTR through its start up.9  In June 2023 ABCPTR requested additional funding of 
$108 million (capital and operating) from the SA Government over the period to July 2029 
and an ongoing operating subsidy of $7.1 million per annum thereafter. 
 

In response to the requests for additional funding, in September 2023 the Commonwealth 
and SA Governments jointly engaged HealthConsult to review the operating and funding 
model for the PTU. DTF advised us that this review was in response to concerns raised by 
SAHMRI over the erosion of its business case, SAHMRI’s inability to appoint a private sector 
PTU operator and its requests for substantial additional public funding for the project. 
 

HealthConsult recommended that the optimal operating model is that SA Health manage and 
operate the PTU and identified that there is a significant financial cost to Governments for this 
operating model. The majority of the cost would be borne by the Commonwealth Government 
during the commissioning and ramp up period, as well as an ongoing operating subsidy. 
A small portion of the costs of operating the PTU would be borne by the SA Government. 
 

Figure 2.1 shows the key differences between the operating and funding model for the PTU 
in SAHMRI’s 2019 business case and the model recommended by HealthConsult. 
 

Figure 2.1: PTU operating and funding model comparison 
 

 

*  The Medical Services Advisory Committee supported proton beam therapy for paediatric and rare cancers 
being added to the Medicare Benefits Schedule in November 2020.   

                                                       
9   SAHMRI’s request for additional public funding followed a request in March 2022 for a minimum $30 million 

investment (15‐year loan) from the SA Government to fund the early‐stage operations of the PTU until its 
operations were steady. 
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2.3 The SA Government is negotiating with the building 
owner to restructure the Australian Bragg Centre leases 

 
Despite the proton therapy project not proceeding as planned, SAHMRI and ABCPTR are 
contractually committed to lease part of the Australian Bragg Centre subject to certain 
conditions in the project deed being met. 
 
The project deed requires SAHMRI (subject to certain 
conditions) to enter into a lease of three floors in 
the Australian Bragg Centre and ABCPTR to enter 
into a lease of the PTU premises including the PTU 
bunker. The leases have 30‐year terms and the lease 
payments are significant. In addition, SAHMRI 
provided a parent company guarantee to Dexus for 
ABCPTR’s PTU premises lease obligations. 
 
SAHMRI’s 2019 business case for the proton therapy project envisaged that the PTU 
operator would: 

 lease the proton therapy system from SAHMRI with the PTU operator’s lease payments 
used by SAHMRI to support its lease of three floors in the Australian Bragg Centre 

 sublease the PTU premises from ABCPTR. 
 
With the erosion of SAHMRI’s 2019 business case, SAHMRI indicated that alternative funding 
sources to support the SAHMRI and ABCPTR leases in the Australian Bragg Centre would 
need to be secured. 
 
DTF advised us that to ensure SAHMRI’s ongoing financial viability and the continued delivery 
of its research program, the SA Government is exploring a settlement deal with Dexus to 
restructure the Australian Bragg Centre leases, which could include the SA Government 
leasing additional office accommodation in the Australian Bragg Centre. 
 
In March 2025 Dexus commenced proceedings in the Supreme Court of South Australia 
seeking an order requiring SAHMRI and ABCPTR to execute, certify and deliver the SAHMRI 
and PTU lease documents. 
 
 

2.4 The SA Government is working on developing an 
alternative national proton therapy project 

 

2.4.1 Feasibility study on installing an alternative proton therapy system 
within the Australian Bragg Centre completed 

 
The PTU bunker where the proton therapy system will be located was specifically designed 
and built for ProTom’s proton therapy system. DTF engaged an independent consultant to 
identify options to complete the installation, including alternative proton therapy systems  

The project deed is a multi‐party 
agreement between SAHMRI, 
ABCPTR and Commercial and 
General. It records the rights and 
obligations of the parties in the 
development stage of the proton 
therapy project. 



16 

that could potentially fit in the Australian Bragg Centre’s PTU bunker given the building and 
engineering constraints. DTF advised us that the independent consultant’s review confirmed 
that there are viable alternative systems that could be accommodated in the bunker, subject 
to some building modifications. 
 

2.4.2 The SA Government is advocating to the Commonwealth 
Government to fund a new national proton therapy project 

 
In August 2024 the Treasurer advised the Commonwealth Minister for Health and Aged Care 
that the SA Government cannot proceed with a proton therapy service at the Australian 
Bragg Centre without Commonwealth Government funding. 
 
DTF advised us that the SA Government is continuing to advocate to the Commonwealth 
Government on funding arrangements for a new national proton therapy project in the 
Australian Bragg Centre. 
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3 Proton therapy project background 
 

3.1 Overview of SAHMRI and ABCPTR 
 

SAHMRI is an independent health and medical research institute that operates as an 
incorporated company limited by guarantee. Its members are the: 

 Minister for Health and Wellbeing 
 Minister for Industry, Innovation and Science 
 Treasurer 
 University of Adelaide 
 Flinders University 
 University of South Australia. 
 

SAHMRI is established under the Corporations Act 2001 (Cth) as a company limited by 
guarantee, with each member’s liability limited to $100. SAHMRI is managed by an 
independent board of directors who have obligations under the Corporations Act 2001 (Cth) 
to oversee the company’s business, including the proton therapy project. 
 

SAHMRI does not meet the definition of a public authority under the Public Finance and 
Audit Act 1987. It is: 

 not subject to a statutory audit by the Auditor‐General, including the audit of its 
annual financial statements 

 not required to comply with the SA Government’s financial management framework, 
such as the Treasurer’s Instructions 

 not subject to control and direction by an SA Government minister. 
 

SAHMRI was established with the assistance of significant public money and continues to 
receive public funding for its operations.10 
 

ABCPTR is a not‐for‐profit, wholly‐owned subsidiary of SAHMRI. It was established in March 
2020 to lead the development of Australia’s first PTU and associated services. 
 
 

3.2 Developing the proton therapy project concept and 
funding 

 

SAHMRI’s 2019 business case stated that the original objective for developing the Australian 
Bragg Centre was to provide additional space for its researchers. 
 

Several business cases and other consultant reports on establishing a PTU in the Australian 
Bragg Centre were prepared between 2012 and 2019. Notably: 

 A business case prepared by Ernst and Young for SA Health and the SA Government in 
2014 indicated that SA Health was seeking funding for a PTU to be accommodated in 
the Australian Bragg Centre.   

                                                       
10   SAHMRI received a $200 million grant from the Commonwealth Government to build its headquarters 

(the ‘SAHMRI 1’ building). It also receives an annual operating grant from the SA Government ($5.5 million 
in 2023‐24). 
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 A procurement and probity review looking into the selection of ProTom was undertaken 
by a consultant to SAHMRI in 2017. Their report indicated that the establishment of 
Australia’s first PTU was an integral part of the Australian Bragg Centre to attract 
SA Government and private sector funding for the development. 

 

As a not‐for‐profit health and medical research institute, SAHMRI did not have the financial 
capacity to fund the development and therefore funding was sought from the Commonwealth 
and SA Governments. 
 

The Commonwealth Government committed $68 million in its 2017‐18 budget to purchase 
the proton therapy system. The SA Government also supported the proton therapy project, 
and has committed funding of $47.4 million, comprising: 

 $36.8 million to relocate the Train Operation Control Centre from the site of the 
proposed Australian Bragg Centre 

 a $10.6 million grant to SAHMRI. 
 

In 2016 SAHMRI sought expressions of interest from potential private sector investors and 
partners, and appointed Commercial and General to develop and finance the construction of 
the Australian Bragg Centre. In 2017 SAHMRI conducted a procurement process for a proton 
therapy system and selected ProTom as the preferred supplier. 
 
 

3.3 Australian Bragg Centre 
 

The Australian Bragg Centre is a commercial development of around 33,000 m2. It includes: 

 three below ground floors that contain the PTU bunker 

 a main entry floor containing the PTU clinic reception and retail spaces 

 11 above ground floors of office and dry lab space. Three floors are leased to SAHMRI 
and five floors to DHW. 

 

Figure 3.1 shows the layout of the Australian Bragg Centre. 
 

Figure 3.1: Australian Bragg Centre layout (east‐west view) 
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The PTU bunker was specifically designed and built for ProTom’s proton therapy system. If 
an alternative system had to be installed, the bunker would probably have to be modified. 
 
DTF advised us that although the PTU bunker could theoretically be used for other purposes, 
no usage options were identified at this time that can generate the revenue needed by 
SAHMRI and ABCPTR to meet the cost of their lease obligations in the Australian Bragg 
Centre (section 3.7.1 provides further information about these lease commitments). 
 
 

3.4 Key parties involved in the proton therapy project 
 
Figure 3.2 shows the key parties involved in the proton therapy project and their roles. 
 

Figure 3.2: Proton therapy project key parties 

 

 

 

 

 

Provide capital grant to purchase the proton therapy system 
Commonwealth 
Government 

Lessor of the land on which the Australian Bragg Centre is built 
(Minister for Transport and Infrastructure) 

Transfer the Commonwealth capital grant to SAHMRI (Treasurer) 

Provide grant funding to SAHMRI to support the development and 
operation of a proton therapy treatment and research centre 
(Treasurer) 

Enter into commercial arrangements with the building developer to 
help it to secure private finance for the project (Treasurer) 

Lessee in the Australian Bragg Centre (DHW) 

SA Government 

Funding recipient 

Lessee in the Australian Bragg Centre 

Owner and parent guarantor (to Dexus) of ABCPTR 

Contracted ProTom to supply, install and commission the proton 
therapy system 

SAHMRI 

Wholly‐owned subsidiary of SAHMRI 

Lessee in the Australian Bragg Centre (PTU premises) 

Contracted ProTom to supply, install and commission the proton 
therapy system 

ABCPTR 
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3.5 SA Government’s involvement in the proton therapy 
project 

 

3.5.1 Context for the SA Government’s involvement in the proton 
therapy project 

 

DTF advised us that previous SA Governments have variously communicated their support 
for the proton therapy project based on: 

 improving the availability of advanced cancer treatment in Australia 

 building the local health and medical research industry 

 helping SAHMRI to become more self‐sufficient through commercially positive 
initiatives as envisaged in the initial business case for the project. 

 

In 2016, the then Premier wrote to SAHMRI confirming the SA Government’s support for the 
proton therapy project.13  The letter noted: 
 

The SA Government’s first priority in contributing to SAHMRI 2 is to ensure 
that South Australia is home to Australia’s first proton therapy facility. In 
addition to improved cancer treatment, such a facility will further enhance the 
biomedical precinct in the north western corner of the city and has the 
potential to provide wider economic, research and medical tourism benefits. 

                                                       
11   On 31 October 2024 SAHMRI terminated the sale and purchase agreement with ProTom. 
12   SAHMRI was unable to appoint a private sector PTU operator to operate the PTU – see section 2.2.3. 
13   Development of the Australian Bragg Centre and PTU was also referred to as the SAHMRI 2 project. 

Project manager 

Developer 

Finance arranger 

Former owner of the Australian Bragg Centre 

Commercial and 
General 

Current owner of the Australian Bragg Centre through the Dexus 
Healthcare Property Fund (unlisted property fund) 

Lessee of land on which the Australian Bragg Centre is built 

Dexus 

Builder contracted by Commercial and General to build the 
Australian Bragg Centre 

Lendlease 

Vendor contracted by SAHMRI and ABCPTR to supply, install and 
commission the proton therapy system 

ProTom11 

Operator of the proton therapy treatment unit PTU Operator12 
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3.5.2 Financial support provided by the SA Government for the proton 
therapy project 

 
In addition to committing funding of $47.4 million (see section 4.1.2), the SA Government 
provided the following financial support to enable the proton therapy project to proceed: 

 agreement to fund a portion of any building development cost overruns (see section 
5.1.3.1) 

 commitment to lease five floors of office accommodation in the Australian Bragg 
Centre at commercial market rates (see section 5.1.3.2) 

 a contractual obligation to step into certain arrangements if an uncured insolvency 
event impacts SAHMRI or ABCPTR (see section 5.1.3.3). 

 
The SA Government also leased the land on which the 
Australian Bragg Centre was built to Commercial and 
General14 for 99 years for $2.6 million, payable up 
front (ground lease).15  The SA Government 
subsequently paid SAHMRI the $2.6 million that it 
received from Commercial and General under the 
ground lease pursuant to an amendment to the 
Premier’s grant agreement.16 
 

3.5.3 SA Government agencies involved in the proton therapy project 
 
Several SA Government agencies are involved in the proton therapy project, as shown in 
figure 3.3. 
 

Figure 3.3: SA Government agencies involved in the proton therapy project and their roles 

 

 
 

 
                                                       
14   In October 2020 the trust created by Commercial and General to hold the ground lease was sold to Dexus. 
15   The SA Government obtained a valuation of the land as if it was sold to Commercial and General for the 

purpose of commercial development. The valuation provided an indicative land purchase price of $2.6 million. 
16   SAHMRI’s 2019 business case for the proton therapy project had SAHMRI assigning the ground lease to 

Commercial and General for $20 million. To maintain transparency, the SA Government required 
Commercial and General to pay $2.6 million for the land directly to the SA Government, which then 
transferred this payment to SAHMRI. Commercial and General paid SAHMRI $17.4 million, so that SAHMRI 
received the $20 million specified in its business case. 

Manage the SA Government’s role in the proton therapy project 

Oversee and support advancing the proton therapy project 

Administer the Premier’s grant agreement 

DPC 

before October 2018 

Manage the SA Government’s role in the proton therapy project 

Oversee and support advancing the proton therapy project 

Administer the Premier’s grant and State–SAHMRI grant agreements 

DTF 
since October 2018 

The Premier’s grant is a grant 
provided from the SA Government 
to SAHMRI to support the 
development and operation of a 
proton therapy treatment and 
research centre. 
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3.6 Proton therapy project documents 
 
The Treasurer entered into a number of project 
documents to support the proton therapy project 
and ensure that SAHMRI performs all its obligations 
to the SA Government under the State–SAHMRI 
grant agreement. 
 
Appendix 2 summarises the project documents that 
the Treasurer is a party to. 
 
 

3.7 Overview of commercial arrangements 
 

3.7.1 Australian Bragg Centre 
 
Key commercial arrangements for developing, constructing and leasing the Australian Bragg 
Centre are as follows: 

 The SA Government made land available to build the Australian Bragg Centre. 

 The SA Government funded the cost of relocating the Train Operation Control Centre, 
which was on the proposed building site, to Dry Creek.   

Oversee the SA Government’s contractual risk and provide legal 
advice 

Liaise with external parties’ legal counsel 

Coordinate specialist legal advice and related risk management 
activities 

CSO 

Provide input into the proton therapy project from a clinical 
operations perspective 

Oversee the development of the PTU’s operating plan by SAHMRI 

Manage relations with the Commonwealth Government for the 
provision of funding under the National Partnership Agreement for 
the Proton Beam Facility 

SA Health 

Manage relocating the Train Operation Control Centre 

Provide DTF with construction, commercial and technical support 
associated with the building construction contract 

Administer leasing arrangements in the Australian Bragg Centre on 
behalf of the Minister for Infrastructure and Transport 

DIT 

The State–SAHMRI grant 
agreement is the grant funding 
agreement between the 
SA Government and SAHMRI to 
transfer Commonwealth funds 
of $68 million to SAHMRI to 
purchase the proton therapy 
system. 
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 Commercial and General financed and developed the Australian Bragg Centre. 

 The initial development cost17 budget for the building was $372 million. 

 The project deed required: 

 SAHMRI to lease three floors in the Australian Bragg Centre (30‐year lease term) 
 ABCPTR to lease the PTU premises (30‐year lease term). 

 The remaining floors in the Australian Bragg Centre were to be commercially leased. 
 
To facilitate the project, the SA Government: 

 leased five floors in the Australian Bragg Centre under normal commercial terms 
(12‐year lease term) 

 agreed to fund a portion of any development cost overruns from the initial 
development cost budget as follows: 

 the building owner pays 30% of cost overruns up to $4 million 

 the SA Government pays 70% of cost overruns until the building owner reaches 
its payment cap and 100% of cost overruns above this amount 

 the SA Government recoups 70% of any development cost savings 

 the side deed includes an anti‐embarrassment clause which provides for the claw 
back of development cost overruns paid by the SA Government if the building 
owner sells its interest in the Australian Bragg Centre within 12 months of 
practical completion for a premium price 

 entered into a contractual obligation to step into certain arrangements if an uncured 
insolvency event impacts SAHMRI or ABCPTR. 

 
Section 5.1.3 explains why the SA Government made these commercial decisions to support 
the project. 
 

3.7.2 Proton therapy system 
 
In 2017 SAHMRI conducted a procurement process and selected ProTom as the preferred 
vendor to supply the proton therapy system for the Australian Bragg Centre. 
 
Key commercial arrangements to supply, install and commission the proton therapy system 
were as follows: 

 The Commonwealth and SA Governments entered into a partnership agreement 
where the Commonwealth would provide $68 million to the SA Government to fund 
the purchase of a proton therapy system. 

 The SA Government entered into a grant funding agreement with SAHMRI (State–SAHMRI 
grant agreement) to provide Commonwealth funds of $68 million to SAHMRI to 
purchase a proton therapy system. The grant was payable to SAHMRI in tranches as 
project milestones were completed.   

                                                       
17   Development costs comprise construction, development, land and finance costs. 
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 SAHMRI entered into a sale and purchase agreement with ProTom to design, 
construct, supply, install, commission and support its proton therapy system in the 
Australian Bragg Centre. 

 The purchase price of US$49.5 million was payable in tranches as certain milestones 
were completed. The final tranche was payable after the system achieved 
30 consecutive patient treatment days. 

 The Treasurer’s approval was required for material changes to the sale and purchase 
agreement, including changes to payment milestones. 

 In December 2022, the Treasurer approved amendments to the sale and purchase 
agreement to advance payments to ProTom within the existing contracted amount to 
provide it with cash flow to procure system components. 

 In August 2023, the Treasurer approved further amendments to the sale and purchase 
agreement to bring forward payments and allow SAHMRI to pay component 
manufacturers directly under tripartite agreements. 

 
On 31 October 2024 SAHMRI terminated the sale and purchase agreement with ProTom 
(see section 2.2.2). 
 
 

3.8 Timeline of key events 
 
Figure 3.4 summarises the key proton therapy project events, from when the Commonwealth 
Government announced funding for the project to when SAHMRI issued ProTom with a 
notice terminating the sale and purchase agreement. 
 

Figure 3.4: Timeline of key events 
 

 

 

 

 

2017‐18 Commonwealth Budget included funding of $68 million to 
South Australia for the purchase of a proton therapy system 

May 2017 

2017‐18 State Budget included funding of $44 million for the proton 
therapy project 

June 2017 

The then Minister for Transport, Infrastructure and Local 
Government entered into an Agreement to Lease with SAHMRI for 
the Australian Bragg Centre site 

The Premier’s grant agreement to support the development and 
operation of a proton therapy treatment and research centre was 
executed. The initial amount of the grant was $8 million 

February 2018 

SAHMRI entered into a sale and purchase agreement with ProTom 
to supply, install and commission a proton therapy system in the 
Australian Bragg Centre 

May 2018 
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Appendix 3 provides a more detailed timeline of events. 
 
   

The then Minister for Transport, Infrastructure and Local 
Government granted a ground lease for the Australian Bragg Centre 
site to SAHMRI 

July 2019 

SAHMRI surrendered the ground lease, and it was reissued by the 
then Minister for Transport, Infrastructure and Local Government 
to a holding trust held by Commercial and General 

The then Treasurer entered into the following project documents: 

• a multi‐party deed 
• a mandatory step‐in deed 
• a side deed 

The then Minister for Transport, Infrastructure and Local 
Government entered into an agreement to lease five floors of the 
Australian Bragg Centre 

June 2020 

The sale and purchase agreement between SAHMRI, ABCPTR and 
ProTom was amended (third amendment). This amendment 
provided for SAHMRI to pay major component vendors directly 

August 2023 

The superintendent issued a certificate of practical completion in 
respect to the construction of the Australian Bragg Centre 

September 2023 

ProTom wrote to SAHMRI raising project delays and requesting 
additional funding to complete the project 

January 2024 

The Commonwealth and SA Governments advised SAHMRI that they 
will not provide additional funding for the project 

February 2024 

ProTom wrote to the Treasurer advising that it could not deliver the 
proton therapy system without additional funding 

March 2024 

SAHMRI issued ProTom a notice terminating the sale and purchase 
agreement 

October 2024 
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4 Financial status and SA Government risk 
exposures 

 

4.1 Financial status 
 

4.1.1 Commonwealth funding 
 
In 2018 the Commonwealth Government agreed to provide $68 million to the SA Government 
to purchase a proton therapy system under a partnership agreement. Under this agreement 
the SA Government bears the risk, excluding the exchange rate risk, if the cost of the proton 
therapy system exceeds $68 million. 
 
The Commonwealth Government paid $68 million to the SA Government to transfer to 
SAHMRI under the State–SAHMRI grant agreement to pay ProTom for its proton therapy 
system. 
 
In September 2024 the Commonwealth Government agreed to repurpose part of its funding 
to be used for: 

 maintaining ABCPTR operations for an interim period 

 covering SAHMRI’s costs for terminating the sale and purchase agreement and the 
recovery and storage costs for proton therapy system assets. 

 
Figure 4.1 shows how the Commonwealth Government funding was applied and the balance 
of uncommitted Commonwealth funding held by DTF. 
 

Figure 4.1: Acquittal of Commonwealth Government funding at 3 April 2025 

 

  $million 

Total Commonwealth Government funding paid to the SA Government 
Less  Payments to SAHMRI: 

Proton therapy system payments 
Operational funding for ABCPTR 
Sustain ABCPTR operations 
Legal funding for ABCPTR – first instalment 

68.00

(45.83)
(4.84)
(1.30)
(0.10)

Total payments made to SAHMRI  (52.07)

Balance of unspent Commonwealth Government funding  15.93

Less  Commitments funded from repurposing Commonwealth Government funding: 
Payment to SAHMRI – legal funding for ABCPTR 
Payment to SAHMRI – operational funding for ABCPTR 

(2.63)
(2.12)

Balance of uncommitted Commonwealth funding held by DTF  11.18

Source: DTF (unaudited). 
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4.1.2 SA Government funding 
 
The 2017‐18 State Budget included $44 million for the proton therapy project. Figure 4.2 
shows the actual committed expenditure at April 2025 against the 2017‐18 budgeted funding. 

 
Figure 4.2: SA Government funding for the proton therapy project  

– 2017‐18 budget versus actual committed expenditure at April 2025 
 

Description 
2017‐18 budget 

$million 
Actual committed 

$million 

Relocation of Train Operation Control Centre  
  to the Dry Creek Depot 

31.40  36.79 

Grant to SAHMRI  12.60  10.60 

Total  44.00  47.39 

Source: DTF (unaudited). 

 
DTF advised us that the 2017‐18 budgeted grant funding to SAHMRI was reduced by 
$4.6 million to pay for project costs incurred by DPC and DTF. This was partly offset by a 
$2.6 million increase in the grant to SAHMRI (see section 4.1.3). 

 
4.1.3 Premier’s grant agreement 
 
The SA Government provided SAHMRI with grant funding under the Premier’s grant 
agreement. The grant was conditional on SAHMRI being responsible for both establishing a 
proton therapy treatment and research centre and operating it for 30 years. 

 
The initial amount of the Premier’s grant was $8 million. It was increased to $13.8 million as 
follows: 

 $2.6 million – transferring the amount paid by Commercial and General under the 
ground lease 

 $3.2 million – SAHMRI requested urgent additional funding (both capital and 
operating) to continue its project establishment activities until December 2023.18 

 
The SA Government has paid $12.8 million of the Premier’s grant to SAHMRI. 
 
   

                                                       
18   The $3.2 million increase in the Premier’s grant was funded from the Commonwealth Government’s 

funding to purchase the proton therapy system. 
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4.2 The SA Government’s financial, legal, commercial and 
operational risk exposures 

 

4.2.1 Building development cost overruns 
 
The SA Government is responsible for funding 
a portion of any building development cost 
overruns from the initial development cost 
budget of $372 million under the multi‐party 
deed (see section 3.7.1). 
 
In January 2025, Dexus invoiced DTF $3 million 
(GST inclusive) for the SA Government’s share 
of development cost overruns. Under the terms 
of the multi‐party deed, in February 2025 the  
Treasurer sought an independent audit to reconcile the actual development costs to those 
set out in the initial development cost budget, including verifying actual funding costs. 
 

Side deed 
 
The Treasurer entered into a side deed with Commercial and General that includes an anti‐
embarrassment clause. This clause allows the SA Government to recover development cost 
overruns it has paid if Commercial and General sells some or all of its interest in the 
Australian Bragg Centre for a premium price within 12 months of practical completion based 
on an independent bank valuation.19 
 
In October 2020 Commercial and General sold the Australian Bragg Centre to Dexus for 
$446.2 million. PwC, an independent expert, assessed that there was no claw back payable 
to the SA Government, because the net amount Commercial and General received from 
the sale was below the independent market valuation benchmark amount agreed in the 
side deed. 
 

4.2.2 Treasurer’s step-in obligations if an uncured insolvency event 
impacts SAHMRI or ABCPTR 

 
The Treasurer is a party to a mandatory step‐in deed (MSID). It specifies the Treasurer’s role 
if an uncured insolvency event impacts SAHMRI or ABCPTR. Under the MSID, the Treasurer 
may be liable to pay a licence fee of $14 million over a 21‐month period if required to step‐in 
to certain arrangements for an uncured insolvency event. 
 
   

                                                       
19   A premium price is a price above the ‘market value as if complete’ assessed by the Commonwealth Bank of 

Australia in its lender’s valuation dated March 2020. 

The multi‐party deed is an agreement 
between the Treasurer, Commercial and 
General and the Commonwealth Bank. It 
outlines the initial development cost 
budget and the arrangements for: 

•  funding any development cost overruns 

•  sharing any development cost savings. 
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The State–SAHMRI grant agreement includes the following condition: 
 

Clause 2.2 Treasurer’s Step in Rights 
 

The Treasurer, SAHMRI, Australian Bragg Centre, the Developer, the Owner, 
and the Owner’s financier entering into a side deed granting to the Treasurer 
the right to step into the lease of the PTU Premises and any equipment leases 
relating to the Proton Therapy Unit in the event of a relevant insolvency or 
breach in order to enable and empower the Treasurer to take possession and 
control of, and if necessary operate, the PTU Premises as well as dealing with 
all other matters that the Treasurer considers appropriate to facilitate this 
objective. 

 
Commercial and General sought a commitment from the SA Government that it would 
step‐in to certain arrangements should SAHMRI suffer an insolvency event before the PTU 
becomes operational. Commercial and General noted that these step‐in obligations were 
essential to achieving financial close. 
 
DTF advised us that the rationale for the Treasurer’s step‐in obligations was based on the 
market’s assessment of SAHMRI and ABCPTR’s lack of credit quality and managing the 
insolvency risk for SAHMRI and ABCPTR. 
 

Overview of the Treasurer’s obligations in the MSID to step-in and complete 
the PTU 
 
The Treasurer is obligated to step into certain specific, time‐limited arrangements to 
complete the PTU if an uncured insolvency event impacts SAHMRI or ABCPTR prior to project 
completion.20  Under the MSID the Treasurer may be required to: 

 step into the sale and purchase agreement to deliver, pay for and commission the 
proton therapy system 

 take reasonable steps to find a suitable PTU operator. 
 
If the Treasurer is required to step in under the MSID: 

 the building owner will grant the Treasurer a licence to use and occupy the PTU 
premises to install and commission the proton therapy system 

 the Treasurer will be liable to pay a licence fee of 70% of the PTU premise’s rent to the 
building owner for a maximum of 21 months.21  The maximum licence fee payable over 
21 months is $14 million. The Treasurer is not required to pay outgoings such as 
utilities and other charges. 

 
   

                                                       
20   Project completion occurs when the proton therapy system has completed 30 consecutive patient treatment 

days and final payment is made to ProTom under the sale and purchase agreement. 
21   The Treasurer’s obligation to pay the licence fee occurs once the PTU lease security is fully drawn down and 

ceases either when a PTU operator or the Treasurer/Crown enters into a new PTU lease, or at the effective 
termination date under the MSID. 
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There is a sunset date that the project must be completed by.22  The building owner or 
Treasurer can terminate the MSID if: 

 the project is not completed by the sunset date 

 the project is complete but the Treasurer has been unable to appoint a PTU operator, 
or the Treasurer/Crown has not entered into a new Treasurer’s PTU lease. 

 

If the MSID is terminated, the Treasurer must remove the proton therapy system and 
reinstate and return the PTU premises to the building owner. If this does not occur within 
six months of termination, the Treasurer will be liable for both the licence fee and the 
building outgoings until the proton therapy system is removed and the PTU premises is 
reinstated and returned to the building owner. 
 

4.2.3 Financial recovery of value in publicly funded components 
 

Under the sale and purchase agreement SAHMRI retains title to the proton therapy system 
components. SAHMRI has considered options for dealing with the system components it owns. 
 

The Treasurer requested that SAHMRI explore options to enable the maximum recovery 
of public money and/or realisation of value from completed proton therapy system 
components that SAHMRI owns. 
 

SAHMRI paid vendors directly for some system components under tripartite 
agreements 
 

Under the third amended sale and purchase agreement, US$10 million of the purchase price 
was allocated to purchase some major proton therapy system components using tripartite 
agreements between the vendor, SAHMRI and ProTom. Under the tripartite agreements 
SAHMRI paid the vendor directly for the components and obtained title to the components 
directly from the vendor. 
 

When the sale and purchase agreement was terminated, US$4.3 million had been paid to 
the vendors and US$3.7 million was owed for completed works in progress. 
 

At the time of our review, SAHMRI had negotiated settlements with vendors for some 
components and was negotiating a settlement for other components. 
 

Other system components 
 

The remaining system components are under ProTom’s control. SAHMRI advised that it has 
instituted steps to take physical control of these components. Funding is available to SAHMRI 
under the State–SAHMRI grant agreement for the recovery and storage of system components. 
 

4.2.4 Office lease commitments 
 

The Minister for Infrastructure and Transport entered into a lease of five floors in the 
Australian Bragg Centre that is based on standard government leasing rates and terms. The 
lease term is 12 years with options for two further five‐year terms. Over the 12‐year lease 
term the SA Government’s lease commitments are $91.7 million (GST inclusive). 

                                                       
22   The sunset date is 15 months after the Treasurer starts paying the licence fee. 
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5 Analysis and rationale for SA Government 
decisions 

 

5.1 Introduction 
 

5.1.1 Importance of a formal documented evaluation 
 

Developing a formal documented evaluation (also referred to as a business case) is an 
important element to justify spending public money on a project, scheme or initiative. It 
evidences the basis for committing to a particular project, scheme or initiative, including: 

 demonstrating the need 
 demonstrating the likely net benefits 
 identifying the major risks and how they will be addressed. 
 

We have previously recommended that a formal business case be prepared before a 
decision is made to proceed with spending significant public money on projects, schemes 
and initiatives.23 
 

5.1.2 SAHMRI prepared a business case for the proton therapy project 
 

SAHMRI engaged Ernst and Young to prepare a commercial business case for establishing a 
second SAHMRI facility and PTU. The business case was finalised in 2018 and addressed: 

 project benefits 
 commercial terms 
 financial viability 
 risks. 
 

In 2019 an addendum to the business case was prepared to reflect changes in the project 
structure.24 
 

State–SAHMRI grant agreement included conditions addressing business 
case and commercial arrangements 
 

The State–SAHMRI grant agreement included a range of conditions, including the following:25 

                                                       
23   Audit Office of South Australia 2018, Auditor‐General’s Report 5 of 2018 Annual Report for the year ended 

30 June 2018, Part A: Executive summary, p 68. 
24   Several business cases and other consultant reports on establishing a PTU in South Australia were prepared 

between 2012 and 2019. SAHMRI’s 2018 business case and the 2019 addendum was the business case it 
provided to the SA Government to demonstrate that the PTU would be commercially and financially viable 
and sustainable. 

25   The Agreement to Lease between the then Minister for Transport and Infrastructure and SAHMRI included 
conditions addressing business case and commercial arrangements. DPC advised that at the time the 
Agreement to Lease was executed (7 February 2018) there was not yet an adequate comprehensive 
business case from the perspective of SAHMRI. In May 2019 the then Treasurer executed the State–SAHMRI 
grant agreement. Conditions in the Agreement to Lease that were yet to be satisfied were waived and 
reinstated in the State–SAHMRI grant agreement. 
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Clause 2.1.1: Business Case 
 

The Treasurer is satisfied (acting reasonably) that the Business Case for the 
operation of the PTU premises clearly indicates that its long term commercial 
operations will be commercially and financially viable and sustainable. 

 

Clause 2.1.3: Commercial Arrangements 
 

The Treasurer is satisfied (acting reasonably) with the long term commercial 
arrangements concerning the operation of the PTU Premises. 

 

These conditions were for the Treasurer’s benefit and designed to ensure that the 
SA Government does not provide grant funding for a project that is not commercially and 
financially viable and sustainable. 
 

In December 2019 the then Treasurer approved that conditions 2.1.1 (business case) and 
2.1.3 (commercial arrangements) in the State–SAHMRI grant agreement were satisfied. 
DTF advised us that this occurred after the review of SAHMRI’s 2019 business case by PwC, 
and on the basis that there would be early engagement with potential operators of the PTU 
by SAHMRI. 
 

5.1.3 Other key project decisions 
 

The SA Government agreed to provide the following support to enable the proton therapy 
project to proceed: 

 agreeing to fund a portion of any development cost overruns 

 committing to lease five floors in the Australian Bragg Centre 

 agreeing to step into certain arrangements to complete the PTU project if an uncured 
insolvency event impacts SAHMRI or ABCPTR. 

 

5.1.3.1 Agreement to fund a portion of development cost overruns 

In April 2020 the SA Government approved the Treasurer entering into a contract with 
Commercial and General to share the risk of development cost overruns. The SA Government 
did this on economic stimulus grounds. 
 

DTF advised us that the policy basis for funding development cost overruns was to ‘de‐risk’ 
construction of the Australian Bragg Centre in a period of market disruption arising from the 
COVID‐19 pandemic. 
 

The builder could no longer provide a fixed price contract 
 

In March 2020 Commercial and General advised the Treasurer that the builder could no longer 
construct the Australian Bragg Centre using a fixed price contract. This was due to the risk of 
supply chain disruptions, project delays and cost increases from COVID‐19’s impact on the 
construction industry. The builder proposed a managing contractor model that transferred 
COVID‐19 market disruption and project delivery risks to Commercial and General. However, 
neither Commercial and General or its debt providers were willing to assume these risks. 



33 

The SA Government agreed to share the risk of development cost overruns so the 
proton therapy project could proceed 
 
Commercial and General sought a commitment from the SA Government to fund any cost 
overruns in developing and constructing the Australian Bragg Centre. The SA Government 
agreed to bear some of the COVID‐19 market disruption and project delivery risks by funding 
a portion of any development costs overruns from the initial costs budget. DTF advised us 
that this risk sharing arrangement was to align the financial interests of the SA Government 
and Commercial and General to effectively manage the managing contractor arrangements 
as much as possible, with all options for value management considered. 
 
The SA Government implemented governance and oversight processes for project costs 
 
To manage potential development cost overrun risks, the Department for Infrastructure and 
Transport (DIT) participated in governance groups to oversee the construction procurement, 
including the: 

 Project Control Group 
 Tender Evaluation Panel 
 State Advisory Group. 
 
DTF advised us that DIT participated in these groups to ensure maximum value for money 
under the managing contractor arrangements between Commercial and General and the 
builder. 
 
5.1.3.2 Commitment to lease five floors in the Australian Bragg Centre 

In December 2019 the SA Government approved the then Minister for Transport, 
Infrastructure and Local Government entering into a lease of five floors in the Australian 
Bragg Centre to enable development of the building to achieve financial close. An agreement 
to lease was executed in June 2020. 
 
Commercial and General was unable to secure non-government tenants 
 
Commercial and General (the then building owner) intended to secure non‐government 
tenants to occupy eight floors in the Australian Bragg Centre. 
 
In late 2018, Commercial and General advised DTF that it was unable to secure any additional 
tenancy commitment in the Australian Bragg Centre beyond SAHMRI’s lease of three floors. 
To achieve minimum pre‐commitments for finance, Commercial and General proposed that 
the SA Government lease eight floors. 
 
The Government Office Accommodation Committee reviewed the proposal for 
SA Government to lease floors in the Australian Bragg Centre 
 
The SA Government Office Accommodation Committee (GOAC) reviewed Commercial and 
General’s leasing proposal and compared it to current market accommodation terms. It also 
considered what uses the SA Government may have for the space offered by Commercial 
and General. It recommended:   
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At present there is no identifiable government use for the 14,227 m² of 
commercial space being offered by Commercial and General that is economically 
supportable and the terms proposed are above market, so from a purely 
government office accommodation need, there is no justification for taking 
this space. 
 

From a broader government perspective however, there may be justification 
for underwriting this development through the long term state benefits of the 
Proton Therapy and SAHMRI usage and the desire of government to see the 
SAHMRI 2 site developed to its full potential. 
 

It is therefore recommended that GOAC provide this advice paper to the 
SAHMRI 2 Steering Committee for that Steering Committee to determine the 
overall economic good from this proposal. If it is determined that there is 
greater state benefit in pursuing this proposal (which cannot be justified on 
Government Office Accommodation grounds), then the Steering Committee 
should seek Cabinet Approval to pursue the proposal, noting that additional 
budget provision will be required to pay for this accommodation (given that 
there will need to be additional accommodation budgets irrespective of what 
use is determined for this space). 

 
The steering committee considered the assessment of Commercial and General’s 
leasing proposal 
 
GOAC’s assessment was presented to the steering committee in May 2019. The steering 
committee thought it would be commercial and appropriate for the SA Government to 
consider leasing 8,400 m2 (equivalent to five floors) of fully fitted out accommodation in the 
Australian Bragg Centre for use by DHW. It also agreed that the SA Government would seek 
the same lease terms as GOAC’s assessment of current market accommodation terms. 

 
In June 2019 the then Treasurer approved DTF engaging with Commercial and General on 
the proposal to lease 8,400 m2 on terms consistent with GOAC’s assessment. DTF advised 
the then Treasurer that ongoing rental costs at the Australian Bragg Centre would be higher 
than for DHW’s existing accommodation but there were some cost savings in relocating, 
such as avoiding capital costs to refit DHW’s existing premises. 

 
In September 2019, Commercial and General submitted an updated leasing proposal that 
met the SA Government’s proposed terms. 

 
5.1.3.3 Treasurer’s step-in obligations 

In December 2019 the SA Government approved step‐in rights and commitments for the 
Treasurer to step into certain arrangements if an uncured insolvency event impacts SAHMRI 
or ABCPTR. Commercial and General sought this commitment to help secure private sector 
finance to construct the Australian Bragg Centre. On 20 October 2020 Dexus announced that 
it had purchased the Australian Bragg Centre from Commercial and General. 
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5.2 Audit observations 
 

5.2.1 The SA Government did not prepare a formal documented 
evaluation to support its decision to participate in and provide 
funding for the proton therapy project 

 

 
 

Audit observation 
 
We found that the SA Government did not prepare a formal documented evaluation to 
support its decision to participate in, and provide funding for, the proton therapy project. 
 
In 2014 Ernst and Young prepared for SA Health and the SA Government a business case for 
establishing a PTU in the Australian Bragg Centre. The business case addressed: 

 the service need for a PTU in South Australia 
 the costs and associated benefits of establishing a PTU in the Australian Bragg Centre 
 risks and noted the risk allocation assumed all risks for the project are borne by SAHMRI. 
 
This business case recommended the Commonwealth Government fund both the capital 
cost (ie cost of the proton therapy system and installation and set up costs) and the cost of 
operating the PTU. It did not contemplate SA Government funding. 
 
In 2016 the then Premier wrote to SAHMRI advising that the SA Government would contribute 
some funding for the proton therapy project subject to a suitable business case. In 2018 the 
Commonwealth Government agreed to fund the purchase of the proton therapy system. 
SAHMRI finalised its business case in 2019, which was a condition to receiving the 
Commonwealth funding. SAHMRI’s 2019 business case envisaged that a private sector 
operator would provide capital investment until the PTU is complete and fully operational, 
after which time the PTU was expected to generate positive cash flows. 
 

We have not been provided with an updated business case or a formal documented 
evaluation that supports the SA Government’s final decision to participate in and provide 
funding for the proton therapy project. Specifically, an evaluation for the proton therapy 
project from the SA Government’s perspective that demonstrates that it has: 

 assessed the potential benefits and costs of its project involvement 

 identified risks from its involvement in the project and how they will be addressed 

 established that the proposed investment of public money has sufficient value and the 
project can be delivered. 

   

Audit insight 
 

A formal documented evaluation should be prepared to support a decision to proceed 
with a project, scheme or initiative that will incur the expenditure of significant public 
money, or where there are potential consequential risks to government. 
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5.2.2 Assessment of limitations in SAHMRI’s business case not 
documented as part of approval of grant funding conditions 

 

 

Audit observation 
 

We could not see any analysis that assessed the significant matters and risks raised by the 
SA Government’s commercial advisor (PwC) on SAHMRI’s 2019 business case, or that the 
rationale for approving certain conditions in the State–SAHMRI grant agreement were 
satisfied. Specifically: 

 there was no documented risk assessment of the likelihood and impact to the project 
if a private sector operator could not be appointed, or the appointed operator was 
unable/unwilling to provide capital investment 

 there was no evidence that the steering committee confirmed the PTU operator’s 
market assumptions in SAHMRI’s 2019 business case operating model 

 the rationale for approving that the conditions were satisfied before confirming that 
the PTU operator’s market assumptions in SAHMRI’s 2019 business case was not 
documented. 

 
To assess whether the conditions in the State–SAHMRI grant agreement were satisfied, 
DTF engaged PwC to provide an independent opinion on SAHMRI’s 2019 business case. 
PwC raised concerns with the business case, including: 
 

The operating model has been developed by the project proponents and is 
assumed to be attractive to the operator market. There is limited third party 
operator engagement or other evidence to substantiate this. 
 

In the absence of direct PTU operator input it is difficult to understand the 
reasonableness of the operating and financial assumptions including 
operating design, major cost items such as salary expense, PTU rental and 
service and maintenance and importantly target returns aligned with the risk 
profile of the project. 

 
PwC recommended that the SA Government immediately engage with the market to 
develop the assumptions around operator acceptance in SAHMRI’s 2019 business case. 
PwC also observed that:   

Audit insight 
 

Where significant matters and risks that impact or may impact the success of a project 
are identified: 

 an analysis, including formal risk analysis, should be performed to understand and 
assess the impact on project success. It should be documented and provided to 
decision makers to inform their decision on whether to proceed with the project 

 the rationale for any decision in response to identified risks and significant matters 
should be fully documented. 
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 establishing a PTU operator was essential for the feasibility of the project 

 the ramp up assumptions in the financial model may be aspirational 

 a desktop analysis of the ABCPTR feasibility may present an operating model that 
generates value, but further analysis was needed to validate operator acceptance and 
patient demand. 

 
DTF prepared a minute to the then Treasurer recommending that he approve that the 
conditions in the State–SAHMRI grant agreement were satisfied. The minute noted that the 
steering committee had endorsed early engagement by SAHMRI with a commercial operator 
and agreement by the operator to be engaged to address the operator acceptance risk 
raised by PwC. 
 
We note: 

 SAHMRI’s subsequent market approach found that its business case operating model 
was not attractive to the operator market. SAHMRI was unable to appoint a private 
sector PTU operator who would provide capital investment (see section 2.2.3) 

 in late 2022 SAHMRI revised its 2019 business case and financial model for the PTU. 
The revised financial model indicated that an additional $61 million in public funding 
was needed to support the PTU operations during installation, commissioning and 
patient ramp up to full capacity 

 in June 2023 ABCPTR wrote to the Treasurer requesting that the SA Government fund 
an additional $108 million (capital and operating) over the period to July 2029 and a 
$7.1 million per annum operating subsidy thereafter. SAHMRI’s 2019 business case 
envisaged that the SA Government’s project funding would be limited to $44 million  

 HealthConsult’s review of the PTU’s operating and funding model highlighted a significant 
operating funding gap. 

 
DTF advised us that: 

 the project was seen as a SAHMRI commercial project and not a State commercial 
project 

 the risks raised by PwC were satisfactory to the then Treasurer 

 the response to PwC’s findings was the timely selection of a PTU operator after 
financial close. 

 
We note that responding to PwC’s findings by selecting a PTU operator after financial close 
did not mitigate the risk of providing funding for a project that is not commercially and 
financially viable and sustainable. 
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6 Due diligence and procurement risk review on 
ProTom 

 

6.1 Introduction 
 

SAHMRI conducted a procurement process and selected ProTom as the preferred vendor to 
supply the proton therapy system for the Australian Bragg Centre. DTF advised us that the 
SA Government was not involved in the procurement process used to select ProTom. 
 

6.1.1 SAHMRI engaged KPMG to do due diligence and procurement 
risk review on ProTom 

 

SAHMRI engaged KPMG in 2017 to provide a due diligence and procurement risk assessment 
for the proposed acquisition of a proton therapy system from ProTom. 
 

KPMG identified risks in procuring a proton therapy system from ProTom, including: 

 ProTom’s lack of demonstrated financial capacity to deliver its proton therapy system 

 ProTom’s lack of demonstrated product success 

 the lack of alternative service providers if ProTom cannot complete the project 

 the need for purpose‐built infrastructure which is not likely to be well‐suited for an 
alternative use. 

 

A copy of KPMG’s report on its due diligence and procurement risk review on ProTom was 
provided to DPC and the South Australian Government Financing Authority. 
 

6.1.2 KPMG recommended mitigation strategies and actions that 
SAHMRI could employ to reduce its risk 

 

KPMG recommended mitigation strategies and actions for SAHMRI to address the risks of 
procuring a proton therapy system from ProTom, including: 

 minimising direct exposure to ProTom 
 maximising the value of transferrable work in progress should a risk occur 
 minimising any indirect losses should a risk event occur 
 monitoring ProTom’s financial performance 
 minimising any reputation loss should an event occur 
 conducting a forensic review of the supplier and related parties 
 conducting further due diligence. 
 

KPMG noted: 
 

None of these strategies will alter the fact that ProTom is not a party of 
financial substance, with a high risk of delinquency. 
 

There is no single feasible protection mechanism that SAHMRI could employ to 
substantially reduce the risks associated with this transaction. Given the 
supplier attributes and the nature of the procurement, the proposed 
transaction will unlikely be categorised as anything less than high risk.   
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6.1.3 Risk mitigations incorporated into the sale and purchase 
agreement 

 
Several risk mitigations were included in the sale and purchase agreement. These included: 

 payment of the purchase price in tranches upon achievement of milestones 

 a substantial security deposit 

 transfer to SAHMRI of the title for major system components once they are 
manufactured and applicable milestone payment made to ProTom. 

 

6.1.4 Specific actions taken by the SA Government to mitigate risks 
 

State–SAHMRI grant agreement condition addressed the risk of ProTom’s lack 
of demonstrated product success 
 
The State–SAHMRI grant agreement included the following condition to address the risk of 
ProTom’s lack of demonstrated product success: 
 

Clause 2.7: Clinical Treatment at Massachusetts General Hospital 
 

The Treasurer is satisfied that ProTom’s Radiance 330 proton therapy unit 
achieves clinical treatment at Massachusetts General Hospital in Boston, USA 

 
When the then Treasurer approved that condition 2.7 was satisfied in July 2019, clinical 
treatment at Massachusetts General Hospital had not started. However, McLaren Hospital in 
Flint, Michigan had installed ProTom’s proton therapy system and had been treating patients 
since late December 2018. This was used as evidence of an objective history of clinical use to 
support ProTom’s system being fit for purpose. 
 

ProTom financial monitoring and reporting regime implemented in 2023 
 
KPMG recommended to SAHMRI that it monitor ProTom’s financial performance over the 
life of the sale and purchase agreement as a risk mitigation strategy. 
 
ProTom gave an express contractual warranty to SAHMRI that it had the financial resources 
to complete the project under the terms of the sale and purchase agreement. 
 
In August 2023, five years after the sale and purchase agreement was executed, the Treasurer 
approved an amendment to this agreement to include a financial monitoring and reporting 
regime for the Treasurer to monitor ProTom’s solvency and financial capacity to deliver the 
proton therapy system. This regime required ProTom to provide the Treasurer with: 

 audited financial statements 
 quarterly management accounts 
 financial forecasts 
 project‐specific cash flow projections. 
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The financial monitoring and reporting regime also allowed the Treasurer to appoint an 
independent third party to review ProTom’s reports and report to the Treasurer on 
ProTom’s financial capacity to meet its contractual commitments and any material risks. 
The Treasurer appointed an independent reviewer in April 2024. 
 

SAHMRI started paying component vendors directly in 2023 
 
KPMG recommended that SAHMRI pay component vendors directly. 
 
In April 2023 SAHMRI wrote to the Treasurer proposing that it would become a party to 
contracts with major component vendors and ProTom. Under tripartite agreements 
SAHMRI would pay the component vendor directly and receive title to the component 
directly from vendors. 
 
In August 2023 the Treasurer approved an amendment to the sale and purchase agreement 
to allow SAHMRI to directly pay component vendors instead of paying ProTom. 
 
 

6.2 Audit observations 
 

6.2.1 Gaps in reporting risk exposures raised in ProTom due diligence 
review and monitoring of risk mitigation strategies 

 

 
 

Audit observations 
 

Advice to SA Government decision makers on outcomes of ProTom due 
diligence lacked information on risk exposures 
 
DPC did not report key information about the risks and issues identified in the KPMG due 
diligence and procurement risk review to the then Premier.26 
   

                                                       
26   At the time of the KPMG due diligence and procurement risk review (August 2017) the Premier was the lead 

Minister for delivering the proton therapy project. 

Audit insight 
 

Where significant risks that impact or may impact the success of a project are identified: 

 comprehensive advice on these risks and their mitigation strategies should be given 
to decision makers 

 regular monitoring and reporting should be performed to ensure the mitigation 
strategies are effectively implemented. 

 
This applies equally to government‐run projects and external projects to which the 
SA Government provides funding and has potential legal and financial exposures. 
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We found that: 

 a minute from DPC to the Premier in September 2017 noted that the KPMG review did 
not identify any material concerns that could not be mitigated 

 a minute from DPC to the Premier in December 2017 noted a need to systematically 
address the recommendations and concerns from the KPMG review. 

 
Neither minute: 

 provided specific details of KPMG’s findings and recommended risk mitigation 
strategies 

 outlined potential risk exposures to the SA Government if SAHMRI: 

 proceeded with procuring ProTom to supply the proton therapy system 
 did not proceed with procuring ProTom to supply proton therapy system 

 provided recommendations to the SA Government on actions it should take in 
response to risks and issues identified by KPMG. 

 
DPC advised: 

 at the time of execution of the Agreement to Lease and Premier’s grant agreement in 
February 2018, the SAHMRI business case was not finalised and SAHMRI had yet to 
demonstrate that it had adequately addressed the risks identified by KPMG 

 to mitigate risk the Agreement to Lease included a condition requiring SAHMRI to 
demonstrate the commercial viability of the PTU. 

 
However, we have not been provided with documentation that clearly demonstrates that 
the Premier, as lead Minister for the SA Government’s role in the project at that time, was 
advised of the specific details of KPMG’s findings and the risk exposure to SA Government if 
the proton therapy system is procured from ProTom. 
 
Providing SA Government decision makers with complete information on risk exposures is 
important to ensure any decision to proceed with funding a project, scheme or initiative is 
consistent with the SA Government’s risk appetite. 
 

No reporting and monitoring of implementation of mitigation strategies to 
address risks raised in ProTom due diligence review 
 
We found that the SA Government had not established processes for reporting and 
monitoring strategies to mitigate risks identified with procuring ProTom’s proton 
therapy system. 
 
KPMG noted: 
 

The procurement risk analysis…. sets out the key reasons why, unmitigated, 
the likelihood and consequence of a ProTom disruption is high. 
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In late 2017 DPC requested SAHMRI outline how the recommendations and issues identified 
in a range of reviews, including the KPMG due diligence and procurement risk review, had 
been addressed. DPC advised: 

 while SAHMRI replied in early 2018, it was not clear that the recommendations of the 
KPMG review had been fully actioned 

 the business case to be finalised by SAHMRI was the primary mechanism anticipated 
for crystallising the strategies that SAHMRI would employ to mitigate the risks arising 
from their use of ProTom as a project partner. 

 
SAHMRI’s 2018 business case for the proton therapy system, which was provided to the 
SA Government, outlined actions taken by SAHMRI to address KPMG’s key findings. 
 
DTF advised that the former Commercial and Economics Branch in DTF, which became 
responsible for leading the coordination the SA Government’s role in the project from early 
October 2018, only became aware of the KPMG due diligence and procurement risk review 
in early‐2024. 
 
We have not been provided with any other documentation that evidences that the 
SA Government monitored the implementation of strategies by SAHMRI to ensure the risks 
raised by KPMG were effectively mitigated over the life of the sale and purchase agreement. 
 
While the proton therapy project is a SAHMRI‐led project, the SA Government entered into a 
funding agreement with the Commonwealth Government for funding for SAHMRI to procure 
the proton therapy system from ProTom. Under that agreement, the SA Government is 
responsible for achieving the project output, which is to install and operate the proton 
therapy system. The risks that KPMG identified could impact the delivery of the proton 
therapy system. Consequently, the SA Government should have actively ensured that these 
risks had effective mitigation strategies through regular monitoring. 
 
Monitoring mitigation strategies is an important part of managing risk exposures. It provides 
information to help decision makers: 

 understand whether mitigation strategies are being implemented effectively 
 confirm whether mitigation strategies remain appropriate or need adjusting. 
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7 Oversight and reporting 
 

7.1 Introduction 
 

Establishing and maintaining robust governance arrangements and effective management 
oversight is critical to ensure project objectives are achieved. 
 

7.1.1 DTF is responsible for leading the SA Government’s role in the 
proton therapy project 

 

In October 2018, the previous SA Government transferred responsibility for leading the 
State’s role in delivering the proton therapy project from DPC to DTF. At the same time, 
the Treasurer was nominated as the lead Minister for delivering the project. 
 

7.1.2 Governance arrangements 
 

DTF advised us that a formal cross‐government framework and management structure was 
adopted for the proton therapy project, with a single Minister responsible for overall project 
implementation and reporting to Cabinet. This structure is used for similar State‐managed 
projects. 
 

A steering committee was established 
 

A cross‐agency steering committee was established to provide high‐level governance, strategic 
direction and leadership for the SA Government’s role in the proton therapy project. It 
comprised senior executives from: 

 DTF 
 DPC27 
 DHW 
 DIT 
 CSO.28 
 

DTF advised us that after the project reached financial close on 5 June 2020, the steering 
committee was reformed, recognising the change in the SA Government’s project risk 
exposures. Specifically, the committee’s focus pivoted to managing: 

 risks to the construction and commissioning phase of the project 

 the SA Government’s financial risk exposures from the Australian Bragg Centre’s 
development. 

 

The steering committee also focused on project completion activities, such as overseeing 
SAHMRI appointing a PTU operator, establishing the operating model and monitoring 
ProTom’s delivery of the proton therapy system. 
 
The steering committee last met in November 2021.   

                                                       
27   A DPC representative ceased to be on the steering committee from November 2020. 
28   CSO had a representative on the steering committee from October 2018 to March 2019. 
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Project management team 
 

DTF advised us that: 

 it has maintained resources and processes to monitor and analyse project risks and 
advise the steering committee, Treasurer and SA Government since 2018 

 there has been regular collaboration across agencies (including DTF, DHW, DIT and CSO) 
to manage project risks. 

 

7.1.3 Oversight and reporting arrangements 
 

The Premier’s grant agreement and State–SAHMRI grant agreement placed several obligations 
on SAHMRI to support the SA Government’s project oversight, including: 

 submitting project status reports to the Treasurer 

 submitting financial statements and quarterly progress reports if requested by 
the Treasurer 

 providing progress reports on the approved operating plan 

 the Treasurer’s approval of SAHMRI’s proposed PTU operator 

 providing an annual certificate to the Treasurer confirming funding provided has been 
used for the intended purpose 

 obtaining the Treasurer’s approval prior to making material changes to the sale and 
purchase agreement. 

 
 

7.2 Audit observations 
 

7.2.1 Gaps in project oversight and management 
 

 
 

Audit observations 
 

No project management plan to define how the SA Government would 
manage and deliver its project role 
 

We found that the SA Government did not have a documented project management plan 
that defined how it would manage and deliver its project role. This plan is essential for 
effectively managing projects like the proton therapy project where the SA Government has 
risk exposures that need to be actively managed.   

Audit insight 
 

For significant future projects and initiatives funded by the SA Government, it is important 
that it has effective oversight and management processes, particularly where it is 
exposed to risks that need to be managed and resolved to progress the delivery of the 
project or initiative. This should include key elements such as a project management 
plan, a functioning steering committee or project governance group, and regular and 
timely project reporting. 
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Although the proton therapy project is led by SAHMRI, the SA Government is heavily 
involved in resolving matters to progress the project’s delivery through: 

 providing financial support, as described in section 3.5.2 

 administering the grant funding agreements with SAHMRI 

 managing relations with the Commonwealth Government to provide Commonwealth 
funding for the project 

 consulting with SAHMRI to develop and approve a PTU operating plan. 
 

A project management plan documents how a project will be executed, monitored and 
controlled. It should address: 

 project objectives and alignment with government goals 
 governance arrangements 
 roles and responsibilities 
 resource management 
 risk assessment and management 
 communication and information sharing arrangements with stakeholders. 
 

It is good practice to establish a project management plan as early as possible to provide 
clear direction and structure across government to deliver the project. For complex and 
evolving projects involving multiple agencies, like the proton therapy project, a project 
management plan helps to ensure that: 

 roles and responsibilities are clearly understood by agencies and activities are 
coordinated between agencies to avoid duplication of effort 

 goals and priorities are aligned between agencies 

 critical information is shared between agencies. 
 

The SA Government cross-agency steering committee has not met since late 2021 
 

In 2018 the then Treasurer established a cross‐agency steering committee. The committee 
was to be a key component of the SA Government’s project governance framework and 
management structure. Its key roles included: 

 monitoring SAHMRI’s financial position and managing the SA Government’s step‐in 
obligations and rights to complete the PTU 

 overseeing and advising the Treasurer on SAHMRI’s proposed appointment of a 
PTU operator 

 monitoring SAHMRI’s advice on the construction of the Australian Bragg Centre and 
the commissioning of the proton therapy system 

 advising the Treasurer and the Minister for Health and Wellbeing on risk issues 

 monitoring and responding to requests from ProTom 

 monitoring the project’s financial viability risks, commercial terms and financial 
arrangements 

 overseeing the DTF Project Team’s coordination of project activities and providing 
strategic guidance to the project director and team for delivering the project. 
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The steering committee stopped meeting in November 2021, after which there was no 
governance group overseeing the SA Government’s involvement in the proton therapy 
project. DTF advised us that since this time governance has come under the purview of 
DTF executive reporting to the Treasurer and has involved close liaison with agencies 
including DHW and CSO. 
 
Since then the project has experienced several challenges and the SA Government’s risk 
exposures have increased, including: 

 SAHMRI being unable to appoint a private sector PTU operator and the erosion of its 
business case 

 ongoing contractual and performance issues with ProTom 

 requests from SAHMRI for substantial additional project funding. 
 
A functioning steering committee provides several benefits to project oversight including 
improved decision making, accountability and risk management. Given the increasing 
challenges and risk exposures to the State, it would have been beneficial for the steering 
committee to continue operating and meeting. 
 

SAHMRI did not provide project status reports and annual compliance 
certificates to the Treasurer 
 
SAHMRI has not submitted project status reports to the Treasurer required by the Premier’s 
grant agreement since the June 2022 quarter. These reports were to address: 

 project scheduling and grant funding 
 key milestone tracking. 
 
Timely and accurate reporting on project status by SAHMRI will help DTF identify and 
understand any issues impacting the project’s delivery. 
 
SAHMRI advised us that despite the absence of formal quarterly reports after that date, 
DTF was in possession of detailed and timely information about the project’s progress and 
arguably with greater project information than the template reports would have provided. 
This was due to the manner in which the project was conducted, with close involvement of 
the lead government agency at all material times. 
 
SAHMRI has also failed to submit annual compliance certificates to the Treasurer as required 
by the State–SAHMRI grant agreement. These certificates state whether: 

 the funding provided was used for the intended purpose 
 all terms and conditions of the State–SAHMRI grant agreement have been complied with. 
 
   



47 

8 Managing project risks 
 

8.1 Introduction 
 
Sound project management means effectively identifying, recording, assessing and managing 
project risks. Project risks are uncertain events or conditions that have the potential to 
adversely impact the achievement of project objectives. They need to be actively managed, 
monitored and reported to ensure that appropriate risk mitigation strategies are in place to 
reduce the likelihood of risks adversely impacting project objectives. 
 

8.1.1 Risk management process implemented by DTF to manage 
SA Government risk exposures 

 
DTF regularly reported on specific risks and issues impacting the proton therapy project to 
the Treasurer, including: 

 the appointment of a PTU operator 
 ProTom contract and performance issues 
 SAHMRI funding requests. 
 
DTF established a project risk register to support the reporting of project risks to the steering 
committee. In addition, the SA Government implemented the following actions to mitigate 
specific risks: 

 ProTom financial monitoring and reporting to enable the Treasurer to monitor 
ProTom’s solvency and financial capacity to deliver the proton therapy system 
(see section 6.1.4) 

 DIT’s participation in governance groups to oversee construction procurement and 
management to manage development cost overrun risks (see section 5.1.3.1). 

 
 

8.2 Audit observations 
 

8.2.1 Gaps in risk management arrangements 
 

   

Audit insight 
 

Where the SA Government is involved in initiatives that are complex and its exposures 
are evolving, having processes to capture and manage its risk exposures is essential. This 
should include key elements such as a risk management plan, risk register and regular 
risk reporting. 
 
This becomes even more important where the project or initiative runs over multiple 
years, and where responsibility is transferred between government agencies and 
multiple agencies are involved, as was the case with the proton therapy project. 
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Audit observations 
 

A risk management plan was not developed 
 
We found that there was no risk management plan outlining the SA Government’s approach 
to identifying, analysing and managing its risk exposures from the proton therapy project. 
 
A risk management plan is an important project management tool to summarise the risk 
management approach for the project. It should be developed and approved early in the 
project’s lifecycle to ensure that risks are effectively managed during the project. 
 

Project risk register not maintained throughout the life of the project 
 
We found that DTF had not maintained an up to date register of project risks that could 
adversely impact the SA Government’s involvement in the proton therapy project. 
 
DTF established a risk register to support the management and reporting of project risks to 
the steering committee. 
 
DTF advised us that once the steering committee stopped meeting in late 2021, there was 
no formal group to report project risks to and the project risk register was not maintained. 
DTF did provide us with a range of documents evidencing risk exposure discussions, 
including update memos to the Treasurer. 
 
The SA Government’s involvement in the proton therapy project was complex and its risk 
exposures evolved. In this situation, a consolidated risk register is a key mechanism for 
ensuring all risks are identified and appropriately assessed, and reasonable actions are taken 
to control or mitigate them. Effective risk management requires the risk register to be 
continually updated and monitored throughout the project. 
 

SAHMRI did not provide the risk reports to the Treasurer required by the 
Premier’s grant agreement 
 
An amendment to the Premier’s grant agreement in March 2020 required SAHMRI to: 

 prepare and maintain its risk management report 
 provide project reports to the Treasurer incorporating major risks. 
 
SAHMRI did not provide reports on major project risks to the Treasurer required by the 
Premier’s grant agreement. 
 
We found that SAHMRI: 

 provided the Treasurer with five project reports between November 2020 and 
August 2022 that included information on major project risks 

 has not provided any project reports to the Treasurer since August 2022. 
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Timely, accurate and useful risk reporting by SAHMRI will help the SA Government 
understand: 

 the risks impacting the proton therapy project, including any emerging risks 

 the actions and controls implemented to mitigate or manage risk exposures and their 
effectiveness. 

 
As noted in section 7.2.1, SAHMRI advised us that due to the manner in which the project 
was conducted, DTF was in possession of detailed and timely information about the project’s 
progress. 
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Appendix 1 – Review mandate, objective and scope 
 

Our mandate 
 
The Auditor‐General has authority to conduct this review under section 36(1)(b) of the Public 
Finance and Audit Act 1987. This section allows the Auditor‐General to report on matters 
that, in his opinion, should be brought to the attention of Parliament and the SA Government. 
 

Our objective 
 
The objective of our review is to report on the status of the proton therapy project, focusing 
on how the SA Government identified and managed its risk exposures arising from the project. 
 

What we reviewed and how 
 
We reviewed: 

 the status of the project, including: 

 the proton therapy system 

 funding and commercial arrangements 

 how much public money the SA Government spent on and committed to the 
project 

 the financial, legal, commercial and operational risk exposures for the 
SA Government from the project 

 whether the SA Government’s decision to participate in the project, and subsequent 
key project decisions, were supported by appropriate analysis and rationale 

 arrangements implemented by the SA Government to manage the project, including: 

 oversight and reporting 
 management of key risks 
 actions taken to address concerns raised about the project. 

 
We made inquiries with DTF, DPC and DHW and examined documentation to understand 
how the SA Government identified and managed its project risk exposures. 
 
Our review covered the project status, including the SA Government’s financial commitments 
and known risk exposures, up to the date of this report. 
 

What we did not review 
 
We did not review: 

 SAHMRI’s decision to build the Australian Bragg Centre and establish ABCPTR 

 the ongoing financial viability of SAHMRI and ABCPTR 

 the procurement of Commercial and General to develop the Australian Bragg Centre 
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 the process SAHMRI used to procure ProTom to supply, install, commission and 
support its proton therapy system in the Australian Bragg Centre 

 the Commonwealth Government’s decision to provide funding for a proton therapy 
system 

 the SA Government’s compliance with its reporting requirements in the funding 
agreement with the Commonwealth Government. 
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Appendix 2 – Project documents 
 
The SA Government (Treasurer) is party to the following project documents. 

 
Figure A2.1: Proton therapy project documents the Treasurer is a party to 

 

 
The SA Government is not a party to the following project documents: 

 sale and purchase agreement 
 additional works building contract 
 project deed. 

 
However, if the Treasurer is required to step in under the mandatory step‐in deed, the 
Treasurer may be required to perform some of the rights and obligations of SAHMRI and 
ABCPTR in these project documents. 

 
Figure A2.2 provides an overview of these documents. 
 
   

Provides the circumstances where, and the extent to which, the 
Treasurer must observe and perform the rights and obligations of 
SAHMRI and ABCPTR under the: 

• sale and purchase agreement 
• additional works building contract 
• project deed 

Mandatory  
step‐in deed 

Provides for the SA Government to fund a portion of development 
cost overruns 

Multi‐party 
deed 

Provides for the SA Government to receive a refund for all or part of 
its contribution to development costs overruns if Commercial and 
General sell its interest in the proton therapy project any time before 
the first anniversary of practical completion for a premium price 

Side deed 

Establishes a charge on the proton therapy equipment to secure the 
performance of all the obligations of SAHMRI to the SA Government 
under the State‐SAHMRI grant agreement 

Equipment 
security deed 

Provides the Commonwealth Bank with the right to step into the 
owner and developer rights and obligations under the mandatory 
step‐in deed 

Financier’s side 
deed (mandatory 
step‐in deed) 
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Figure A2.2: Proton therapy project documents where the Treasurer is required to perform rights and 
obligations of SAHMRI and ABCPTR if required to step in under the mandatory step‐in deed 

 

 
 
   

The project deed documents the parties’ rights and obligations in 
the development stage of the proton therapy project and imposes 
obligations on SAHMRI to enter into leases for three floors in the 
Australian Bragg Centre and ABCPTR to enter into the PTU 
premises lease 

It also acts as an overarching governance document between the 
key parties to ensure the project is conducted in an integrated,  
co‐operative and collaborative manner 

Project deed 

The additional works building contract is the design and construct 
contract to fit out the PTU bunker and adjacent parts of the 
Australian Bragg Centre during and after installation of the proton 
therapy system 

At the time of our review SAHMRI had yet to enter into the 
additional works building contract with the builder 

Additional works 
building contract 

The sale and purchase agreement (as amended) sets out the terms 
and conditions for ProTom to sell, design, construct, install, test 
and support its proton therapy equipment in the PTU bunker of 
the Australian Bragg Centre 

Sale and purchase 
agreement 
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Appendix 3 – Proton therapy project chronology 
of events 
 

Date  Event 

2014   

22 April  Ernst and Young prepared a business case for SA Health and the 
SA Government to establish a PTU in the SAHMRI 2 building (now 
known as the Australian Bragg Centre). 

2017   

9 May  2017‐18 Commonwealth Budget included funding of $68 million to 
South Australia for the purchase of a proton therapy system. 

22 June  2017‐18 State Budget included funding of $44 million for the proton 
therapy project. 

21 August  KPMG completed a due diligence and procurement risk analysis for 
SAHMRI in connection with the proposed acquisition by SAHMRI of a 
proton therapy system from ProTom. 

31 October  A consultant to SAHMRI completed a Procurement and Probity 
Review into SAHMRI’s selection of ProTom to supply a proton 
therapy system. 

2018   

7 February  The then Minister for Transport and Infrastructure entered into an 
Agreement to Lease with SAHMRI for the Australian Bragg Centre 
site. 

16 February  Grant agreement to support the development and operation of a 
proton therapy treatment and research centre executed by the then 
Premier and SAHMRI (Premier’s grant agreement). 

4 May  SAHMRI and ProTom entered into a sale and purchase agreement 
for a proton therapy system. 

18 September  Ernst and Young prepared a business case for SAHMRI to establish a 
second SAHMRI facility and a PTU. 

2 October  Responsibility for managing the SA Government’s role in the proton 
therapy project transferred from DPC to DTF. 

18 December  Commonwealth and SA Governments executed the Project 
Agreement for the Proton Beam Facility (Commonwealth Project 
Agreement). 

2019   

10 May  Grant funding agreement with SAHMRI to transfer Commonwealth 
Government funding for new proton therapy system executed by 
the Treasurer and SAHMRI (State–SAHMRI grant agreement). 
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4 July  The then Minister for Transport, Infrastructure and Local 
Government granted a ground lease to SAHMRI over the site of the 
Australian Bragg Centre. 

26 September  Ernst and Young updated the 2018 business case for establishing a 
second SAHMRI facility and a PTU to reflect changes in the project 
structure. 

9 December  PwC provided DTF with its findings and observations from its review 
of SAHMRI’s business case for establishing a second SAHMRI facility 
and PTU. 

19 December  The SA Government endorsed: 

 entering into an accommodation lease 
 reissuing the ground lease to Commercial and General 
 reissuing the Treasurer’s step‐in obligations. 

2020   

6 February  Administration of the Premier’s grant agreement was transferred 
from the Premier to the Treasurer. 

9 February  The then Treasurer approved Commercial and General’s proposal to 
amend the ground lease to extend the time frame for practical 
completion from four to five years. 

30 March  Amendment to the Premier’s grant agreement to: 

 bring forward payments of $3 million in grant funding from 
instalment 3 to instalment 2 

 increase the total grant by $2.6 million. 

14 April  The SA Government endorsed cost sharing arrangements between 
the State and Commercial and General for construction costs. 

5 June  The sale and purchase agreement between SAHMRI and ProTom 
was amended (first amendment). This amendment: 

 added ABCPTR as a party to the agreement 
 updated the terms to reflect the final project deed 
 removed conditions, as they had already been met 
 replaced bank guarantees with a cash security. 

5 June  SAHMRI surrendered the ground lease it had over the site of the 
Australian Bragg Centre and it was re‐issued to a holding trust held 
by Commercial and General. 

5 June  The then Treasurer entered into the following project documents: 

 multi‐party deed 
 mandatory step‐in deed 
 side deed. 
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5 June  The then Minister for Transport, Infrastructure and Local Government 
entered into an agreement to lease five floors of the Australian 
Bragg Centre. 

5 June  The proton therapy project achieved financial close. 

10 June  Construction of the Australian Bragg Centre commenced. 

1 September  First amendment to the Commonwealth project agreement. This 
amendment: 

 updated payment dates 

 provided that the Commonwealth would cover any shortfall in 
the relevant milestone payment due to exchange rate variance. 

20 October  Dexus announced that it had purchased the Australian Bragg Centre 
from Commercial and General. 

2021   

12 May  The sale and purchase agreement between SAHMRI, ABCPTR and 
ProTom was amended (second amendment). This amendment: 

 incorporated more detailed factory acceptance testing 
 provided for the earlier release of security 
 added payment milestones earlier in the contract period 
 updated the system timeline and major components schedule. 

16 June  Second amendment to the Commonwealth project agreement. This 
amendment updated payment milestones and the second payment 
date. 

14 September  State and SAHMRI agreed variation to the State–SAHMRI grant 
agreement (first variation). The variation: 

 updated schedules 1 and 2 to align with revised milestone 
conditions in the amended Commonwealth Project Agreement 

 added a clause requiring the Treasurer’s approval for a material 
change to the sale and purchase agreement. 

2022   

11 September  Third amendment to the Commonwealth project agreement. This 
amendment updated payment milestones and payment dates. 

22 December  The SA Government and SAHMRI agreed variation to the State–
SAHMRI grant agreement (second variation). The variation revised 
project milestones to bring forward US$3.5 million (around 
A$5.1 million) of payments to ProTom. 

2023   

May  DTF began to advise the Treasurer on the emerging risk of ProTom’s 
capacity to deliver its proton therapy system. 
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28 June  SAHMRI (via Chair of the ABCPTR) wrote to the Treasurer requesting 
additional funding (both capital and operating) to enable it to 
continue its project establishment activities to December 2023. 

16 August  The SA Government and SAHMRI agreed variation to the State–
SAHMRI grant agreement (third variation). This variation revised 
project milestones and payments. 

17 August  The sale and purchase agreement between SAHMRI, ABCPTR and 
ProTom was amended (third amendment). This amendment further 
restructured the payment arrangements, allowing SAHMRI and 
ProTom to enter into tripartite agreements with component vendors, 
so that SAHMRI could pay vendors directly and receive title to 
components directly. 

16 September  The superintendent issued a certificate of practical completion in 
respect to the construction of the Australian Bragg Centre. 

6 November  Amendment to the Premier’s grant agreement to provide an 
additional $3.2 million in grant funding. 

2024   

23 January  ProTom wrote to SAHMRI raising project delays and requesting 
additional funding to complete the project. 

16 February  The Commonwealth and SA Governments advised SAHMRI that they 
will not provide additional funding for the project. 

25 March  ProTom wrote to the Treasurer advising that it cannot deliver its 
proton therapy system without further funding. 

23 April  The Treasurer wrote to ProTom advising that the SA Government 
will not provide additional funding to SAHMRI for its contract with 
ProTom beyond the current funding commitment. 

30 August  The SA Government and SAHMRI agreed variation to the State–
SAHMRI grant agreement (fourth variation). This variation provided 
funding to SAHMRI to meet a range of costs. 

31 October  SAHMRI issued ProTom with notice terminating the sale and 
purchase agreement. 

12 November  The SA Government and SAHMRI agreed variation to the State–
SAHMRI grant agreement (fifth variation). This variation provided 
funding to SAHMRI to meet a range of costs associated with 
terminating the sale and purchase agreement. 

2025   

31 January  Dexus invoiced DTF for the State’s share of development cost overruns. 
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14 March  The SA Government and SAHMRI agreed variation to the State–
SAHMRI grant agreement (sixth variation). The variation provided 
funding to SAHMRI to meet a range of operating costs to maintain 
the operations of ABCPTR. 

21 March  Dexus commenced proceedings in the Supreme Court of South 
Australia seeking an order requiring SAHMRI and ABCPTR to execute, 
certify and deliver the SAHMRI and PTU lease documents. 
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Appendix 4 – Response from the Department of the 
Premier and Cabinet 
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Appendix 5 – Abbreviations used in this report 
 

Abbreviation Description 

ABCPTR  Australian Bragg Centre for Proton Therapy and Research 

CSO  Crown Solicitor’s Office 

DHW  Department for Health and Wellbeing 

DIT  Department for Infrastructure and Transport 

DPC  Department of the Premier and Cabinet 

DTF  Department of Treasury and Finance 

EOI  Expression of interest 

GOAC  Government Office Accommodation Committee 

MSID  Mandatory step‐in deed 

ProTom  ProTom International Holdings 

PTU  Proton therapy unit 

SAHMRI  South Australian Health and Medical Research Institute 
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