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Dear President and Speaker 
 
Auditor-General’s Report 4 of 2025 
Contract management in local government 
 
Under the Public Finance and Audit Act 1987, I present this report to each of you. In this 
report, we review whether the Light Regional Council and the City of Onkaparinga are 
effectively managing their contracts to ensure the service delivery requirements are met. 
 
This review is a reasonable assurance engagement where we conclude on the performance of 
the activities against the identified criteria. It is conducted in line with the Australian 
Standard on Assurance Engagement ASAE 3500 Performance Engagements. We complied 
with the independence and other ethical requirements for assurance engagements.  
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Audit snapshot – Contract management in local government 
 

What we reviewed and why 
 

We reviewed two councils – one regional and one metropolitan – to form a view on whether 
they effectively manage their contracts to ensure the service delivery requirements are met. 
 

Councils collectively spend over $720 million each year on contracts to deliver essential 
council services and support their functions. 
 

It is important for councils to have effective contract management activities in place to 
ensure the contractor delivers the service to the required standard, on time and for the 
agreed amount while achieving value for money over the term of the contract. 
 

Key council services and functions contracted out 
 

 

What we concluded 
 

We concluded that for the contracts we reviewed, both councils had key areas in their 
contract management activities that were not operating effectively. This included evaluating 
contractor performance against agreed performance standards, and assessing and managing 
contract risks. 
 

Our key insights for councils 
 

Our report provides key insights that all councils should consider in managing their 
contracts, including: 

 identifying, assessing and managing any risks associated with contract arrangements 

 assigning responsibility to staff who have the skills and knowledge needed to manage 
contracts, as well as a sound understanding of the contract terms and conditions and 
the contracted service or function 

 providing training and having policies and procedures that provide sufficient 
information to help staff manage contracts effectively 

 regularly monitoring and evaluating contractor performance against agreed 
performance standards 

 keeping adequate records to support and inform the ongoing management of the 
contract 

 establishing a contract management plan to help staff manage, monitor and report on 
contract performance.    

waste services community 
wastewater 

information and 
communication 

technology 
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1 Report overview 
 

1.1 Introduction 
 
South Australian councils spend over $720 million1 each year on contracts to deliver council 
services and support their functions. They contract out a range of services and functions that 
vary significantly in value, complexity and duration. Some are core services and functions, 
such as the management of waste services, community wastewater and information and 
communication technology. 
 
Contracting out services does not diminish a council’s responsibility to provide the required 
standards of service to its community and manage the associated risks. Councils must have 
effective contract management activities in place to ensure: 

 the contractor delivers the service to the required standard, on time and for the 
agreed amount while achieving value for money over the term of the contract 

 management, reporting and key contract requirements are met. 
 
Not managing contracts effectively increases the risk of delivering community services below 
the required standard and not realising the intended benefits from the contract. This may 
lead to community dissatisfaction, public criticism and mistrust of the council. 
 
Councils face many challenges in managing their contracts. The most common are the 
availability of skilled staff to manage contracts and monitor performance, the adequacy of 
contract management systems and policies, and managing contract risks. 
 
We reviewed two councils – Light Regional Council and the City of Onkaparinga – to assess 
whether they were effectively managing their contracts to ensure the requirements for 
delivering the contracted service or function were met. We focused on the following key 
contract management activities: 

 managing contract and contract management risks 
 managing contractor performance and key contractual requirements 
 managing contract extensions and variations. 
 
Our audit mandate, review objective and scope are provided in Appendix 1. 
 
 

1.2 Overall conclusions 
 
For the contracts we reviewed, we concluded that both councils had key areas in their 
contract management activities that were not operating effectively, such as: 

 evaluating contractor performance against agreed performance standards 
 setting service levels for all key contracted services   

                                                       
1   This amount is based on the results of our survey. It does not include contracted services for capital 

projects. Appendix 1 provides more details about the survey. 
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 monitoring and reporting on contractor performance 
 assessing and managing contract and contract management risks. 
 
We also identified activities that were effective. 
 
Our full conclusions are provided in section 4.1.1 for Light Regional Council and section 5.1.1 
for the City of Onkaparinga. 
 
 

1.3 The structure of this report 
 
Our review results are provided in chapter 4 for Light Regional Council and in chapter 5 for the 
City of Onkaparinga. Chapter 2 provides our key insights for effective contract management 
activities that all councils should consider. Chapter 3 provides an overview of contract 
management in local government. 
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2 Key insights on contract management for all 
councils 

 
All councils have contract arrangements in some form that they need to manage. While we 
reviewed two councils in detail, our review provided key insights for managing contracts 
effectively that all councils should consider when reviewing their own practices. These are: 
 

 
 
We discuss these insights in more detail in Appendix 4. 
 
   

assigning responsibility to staff who have 
the skills and knowledge needed to 
manage contracts, as well as a sound 
understanding of the contract terms and 
conditions and the contracted service or 
function 

providing training and having contract 
management policies and procedures 
that provide sufficient information to 
help staff manage contracts effectively 

identifying, assessing and managing any 
risks associated with contract 
arrangements 

establishing a contract management plan 
to help staff manage contract requirements, 
including the obligations of the contractor 
and the council, and monitor and report on 
contract performance 

regularly monitoring and evaluating 
contractor performance against agreed 
performance standards 

keeping adequate records to support and 
inform the ongoing management of the 
contract. This is particularly important for 
long-term contracts where responsibility for 
contract management can change 
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3 Background 
 

3.1 Introduction 
 

The South Australian local government sector spent over $1.1 billion on materials, contracts 
and other expenses in 2022-23.2  This amount includes the cost of contracts for the delivery 
of council services and functions. 
 

We surveyed councils about their contract arrangements and how much they spend on them 
each year. Of the 59 councils who responded, 57 councils told us how much they spent on 
contracts for service delivery in 2022-23. The total was about $720 million, with metropolitan 
councils spending about $530 million and regional councils spending about $190 million on 
contracts. 
 

The survey results showed that councils contract out a range of services and functions that 
vary significantly in value, complexity and duration, including: 

 waste management services 
 road repairs and maintenance 
 information and communication technology management 
 community wastewater management 
 recreational facilities 
 parks and gardens. 
 

We found that in 2022-23, 35% of the respondent councils’ service delivery contracts were in the 
value range of $1 million to $5 million, and 10% were over $10 million, as shown in figure 3.1. 
 

Figure 3.1 Value ranges of high‐risk contracts of surveyed councils 
 

 
Source:  Based on council survey responses received in February 2024 (unaudited). 

 
Appendix 1 provides more details about the council survey.   

                                                       
2   South Australian Local Government Grants Commission Database Reports 2022-23, page 10, viewed 5 April 

2025, <https://www.dit.sa.gov.au/__data/assets/pdf_file/0008/1404728/2022-23-Database-Report.pdf>. 

10%

8%

35%

24%

23%

over $10 million

$5 million to $10 million

$1 million to $5 million

$500 000 to $1 million

less than $500 000
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3.2 Contract management framework 
 

 Why contract management is important 
 
Contracting out services does not diminish a council’s responsibility to provide the required 
standards of service to their community and manage the associated risks. Councils must 
have effective contract management activities in place to ensure: 

 the contractor delivers the service to the required standard, on time and for the 
agreed amount while achieving value for money over the term of the contract 

 management, reporting and key contract requirements are met. 
 

 Relevant law and guidance 
 
The Local Government Act 1999 (LG Act) requires councils to maintain policies on 
procurement, contracts and tenders. It focuses on procurement principles including the 
contracting out of services, but has no specific requirements for contract management. 
Appendix 2 provides more details about the law and the sector guidance on contract 
management. 
 
Figure 3.2 shows the percentage of councils that responded to the survey that have a 
contract management policy, either as a separate policy or as part of their procurement 
policy. 
 

Figure 3.2: Contract management policies 
 

 

Source: Based on council survey responses received in February 2024 (unaudited). 

 

 Key contract management activities 
 
A council’s contract management activities will vary depending on the nature, risk, 
complexity and value of each contract. Figures 3.3 and 3.4 provide the key phases and 
essential elements of effective contract management, and shows that planning for contract 
management starts during procurement. 
 
   

12 of the 19 metropolitan 
councils that responded 
to the survey 

63%
23 of the 40 regional 
councils that responded 
to the survey 

58%
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Figure 3.3:  Key contract management phases 
 

 
Source: Based on research performed by the Audit Office of South Australia. 
 

Figure 3.4:  Essential elements of effective contract management 
 

 
 

Appendix 5 provides more details on the key contract management activities of each phase 
and those activities we focused on in this review.   

Key contract management activities in the procurement lifecycle 

Contract management phase 

Contract 
administration  

Contract 
performance 

Contract 
closure 

Managing risks 

Procurement phase 

Planning for contract management 

Contract development 
and negotiation 

Awarding the 
contract 

Policies and procedures that provide 
sufficient information to support 
consistent contract management practices 
and decision-making across the council, 
including clear roles and responsibilities 
and reporting requirements 

Contract managers with appropriate 
skills and knowledge of the contracted 
services and how to manage contracts. 
For complex services, the contract 
manager will need to have the specific 
industry knowledge to manage these 
contracted services 

Sound risk management practices to 
identify, assess and manage contract 
management risks and risks specific to 
the contract 

Well‐defined service levels and 
performance standards documented in 
contracts to provide a clear framework to 
monitor, measure and hold the contractor 
to account for delivering the contracted 
services 

Basing decisions about contract variations 
and extensions on assessments of the 
impact on the contractual arrangements 
and associated risks, value for money and 
the contractor’s performance to ensure 
the intended benefits of the contract are 
maintained and that it still represents 
value for money 

Monitoring and reporting contract 
performance to provide assurance that 
key contract requirements are met and 
key services are delivered in line with the 
contract. Effective monitoring activities 
can help identify any potential problems 
and allow early remedial actions to be 
taken. They also enable reporting to senior 
management on contract performance and 
any issues 

Maintaining adequate records to support 
and inform the ongoing management of 
the contract 

Evaluating contractor performance 
regularly to ensure services are delivered 
at the required level, agreed performance 
standards are met and value for money is 
maintained throughout the term of the 
contract 
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3.3 Challenges for councils in contract management 
 
Our survey asked councils what challenges they face in managing their contracts. The most 
common challenges for both regional and metropolitan councils were: 

 the availability of staff with expertise to manage contracts and monitor performance 
 the adequacy of contract management systems and policies 
 not having central coordination of contract management activities 
 contractor compliance with legislative requirements, such as work health and safety 
 the lack of common understanding with contractors on performance requirements 
 price efficiencies and achieving value for money 
 managing contract risks. 
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4 Light Regional Council 
 

4.1 Executive summary 
 

 Conclusion 
 
We assessed whether Light Regional Council has managed its contracts effectively to ensure 
the requirements for delivering contracted services/functions are met. 
 
Our assessment was based on the review of three contracted services against the criteria in 
figure A1.1 in Appendix 1. 
 
For the three contracts we reviewed, we concluded that the following key areas of Light 
Regional Council’s contract management activities were not operating effectively: 

 Service levels and performance standards were not set for all key services for two 
contracts. 

 For all three contracts, the contractor’s performance was not effectively evaluated 
against the agreed performance standards in the contract. 

 The ICT managed services contract was not monitored effectively to ensure all key 
services were delivered. 

 Contract risks were not identified and assessed for all three contracts. 

 Not all contract management risks were identified and assessed. 

 Complete and adequate records to support contract management were not maintained. 

 The evaluation of variations and the extension for the ICT managed services contract 
did not assess value for money and the contractor’s performance. 

 Procedures did not provide sufficient guidance to help staff manage contracts effectively. 
 
We also identified activities that were effective, as Light Regional Council had: 

 approved contracts and invoices in line with delegated authority 

 included key requirements that covered confidentiality, insurance and non-performance 
in the contracts 

 set relevant service levels and performance standards for the waste contract. 
 

 What we recommended 
 
We recommended that Light Regional Council should: 

 set service levels and performance standards for all key contractual services to 
effectively manage the contractor’s performance 

 obtain information to effectively evaluate the contractor’s performance   
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 establish a contract monitoring and reporting framework to ensure the delivery of 
agreed services during the contract term, and that adequate records are maintained to 
support effective contract management practices 

 assess all contract and contract management risks and document these assessments in 
a dedicated risk register or contract management plan 

 assess the contractor’s performance and whether the contract arrangements still offer 
value for money when considering contract extensions and variations  

 provide further guidance on contract management to improve the effectiveness of 
these activities. 

 
While our findings relate to the three contracts we reviewed, we encouraged Light Regional 
Council to consider the recommendations for all current and future contracts. 
 

 Light Regional Council response 
 
Light Regional Council accepted our findings and told us how it would action our 
recommendations. Its responses to each recommendation are provided in sections 4.4 to 4.8. 
 
The Council confirmed its commitment to strengthen and continually improve its contract 
management practices to ensure services are delivered effectively, risks are appropriately 
managed and value for money is achieved in line with its statutory responsibilities and 
community expectations. 
 
Appendix 6 contains Light Regional Council’s response to this report. 
 
 

4.2 Overview of Light Regional Council 
 
Light Regional Council area is located about 80 kilometres northwest of the Adelaide CBD. It 
includes the townships of Kapunda, Freeling, Greenock, Roseworthy and Wasleys and the 
suburb of Hewett. It covers an area of around 1,278 km2 with a population of 16,616 in 2023.3 
 
The Light Regional Council area is largely rural and used for farming, particularly grain 
growing, pig farming and sheep grazing. 
 

 Light Regional Council’s contracted activity 
 
The Council has contracts for the following key services and functions: 

 waste management 
 wastewater management 
 road works and stormwater management 
 information technology software and systems management.   

                                                       
3   Light Regional Council community profile, viewed 2 April 2025, <https://profile.id.com.au/light/about>. 
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The Council’s reported contractor expenditure is shown in figure 4.1 and totalled 
$3.9 million in 2023-24. 
 

Figure 4.1 Light Regional Council’s contractor expenditure for the past five years 
 

 

Source: Light Regional Council’s audited financial statements, which are audited by a private sector accounting firm. 

 
Contractor expenditure increased by 55% in 2022-23 mainly because the Council started 
constructing the Thiele Highway/East Terrace intersection on behalf of the SA Government. 
 

 Light Regional Council’s contract management procedures 
 
The Council’s procurement procedure, adopted in April 2022, provides guidance on contract 
management. It requires all contracts to have a contract manager and outlines their 
responsibilities, including: 

 the ongoing management of the contract 

 monitoring the performance of the contract with regular progress reviews 

 regular meetings with the contractor that are structured by having an agenda and 
keeping minutes. 

 
 

4.3 Light Regional Council contracts we reviewed 
 
We reviewed the following contracted services to make our assessment. 
 
Contracted service Start date  Expiry date4 Contract value range 

Waste services  1 July 2018  30 June 2025  $5 million to $10 million 

ICT managed services  1 November 2020  31 October 2028  $1 million to $5 million 

Cloud services  9 June 2022  9 June 2027  Less than $500 000 

 
We provide more details about these contracted services in Appendix 3.   

                                                       
4   The expiry dates include any extensions to the original term. 
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4.4 Managing contractor performance findings 
 

 Light Regional Council did not effectively monitor the ICT 
managed services contract 

 

 

Finding 
 

There was no evidence that the contractor had delivered the following services under the 
ICT managed services contract: 

 the initial audit and works services, which involved: 

 developing the Council’s preliminary technology roadmap 
 defining KPIs to measure the success of the engagement 
 mapping the Council’s network and systems 

 the strategic and project engagement services, which involved: 

 developing and maintaining the Council’s technology roadmap and annual 
program of works, aligned to its budget, goals and vision 

 proactive quarterly reviews to monitor progress of the strategic implementation 
and plan for next steps in innovation. 

 

Council staff were unable to explain, or provide documentary evidence that explained, why 
these services were not provided. 
 

On this basis, we found that the Council had not monitored the ICT managed services 
contract effectively and maintained proper records to ensure all the required services were 
delivered at the right time. 
 

Ineffective contract monitoring activities increase the risk of: 

 paying for services not delivered 

 not identifying potential problems and taking remedial action early 

 not realising the intended benefits of the contract arrangement, including service 
delivery and achieving value for money. 

 

Contract monitoring also enables reporting to senior management to provide assurance that 
the key services are delivered in line with the contract requirements.   

Recommendation 
 

Light Regional Council should review whether it has paid for services not provided. 
 

The Council should establish a monitoring and reporting framework at the start of all 
contracts to ensure the delivery of agreed services during the contract term. 
 

The Council should maintain adequate records for all contracts that provide clear evidence of: 

 monitoring and reporting on the delivery of services 

 decisions made about significant aspects of a contract, such as change in services, 
and the impact they have on maintaining value for money during the contract term. 



Light Regional Council 

14 

Light Regional Council’s response 
 

Council acknowledges the gaps identified in the monitoring and reporting of 
contracts. A framework for procurement and contracts will be considered in the 
review of Council’s procurement policy and potential development of associated 
procedures, including contract management. Council have engaged a 
procurement specialist to provide recommendations and advice for the 
development of these documents. 
 

Council also agrees that maintaining records in alignment with its obligations 
under the State Records Act is important to show evidence of the transaction of a 
Council decision and supporting information should be addressed. Council will 
continue to provide training on information that should be captured in its records 
management system and will continue to evaluate the effectiveness of its records 
management solutions. 

 
 Light Regional Council did not have service levels for all key 

services 
 

 
Finding 
 
We found that two of the contracts we reviewed did 
not set service levels for all key services. For one of 
these contracts, the service level set was not an 
effective performance measure. 
 
It is important to document service levels in contracts 
because they: 

 provide a mutual understanding of the required 
service levels for the agreed performance 
standards, which could minimise disputes 
between the Council and its contractors 

 enable the Council to hold the contractor accountable for delivering the contracted 
services 

 provide the basis for measuring the contractor’s performance and authorising 
contractor payments. 

   

Service level 
Defines the scope of the services 
(such as what and to what 
extent) the contractor is to 
deliver. In delivering services to 
the community, these service 
levels would be aligned with 
those provided in the relevant 
council’s service level policy. 

Recommendation 
 

Light Regional Council should determine service levels for all key services provided under 
any future contracts. These service levels should define the scope of the services the 
contractor is required to deliver. They should be agreed with the contractor and clearly 
documented in the contract. 



Light Regional Council 

15 

Light Regional Council’s response 
 

Council acknowledges the importance of including clear service levels and 
performance standards for all key contracts to ensure effective contractor 
performance management. These recommendations will be considered in the 
review as identified in 4.4.1. 

 
 Light Regional Council did not have performance standards for all 

key services 
 

 
Finding 
 
We found that two of the contracts we reviewed did 
not include performance standards for all key services 
to enable the Council staff to effectively manage the 
contractor’s performance in delivering the services. 
 
The ICT managed services contract stated that KPIs 
would be developed to measure the success of the 
engagement after the initial audit and documented in 
an annexure to the contract. The contract did not state 
when the initial audit was to be completed. Council 
staff could not provide evidence that the initial audit 
was performed and that the KPIs were determined and 
agreed at that time. 
 
We found that the cloud services contract did not contain performance standards for all key 
services. The Council could consider setting performance standards such as: 

 how quickly the contractor responds to system user queries 
 the average time taken to resolve issues 
 the percentage of issues resolved within agreed time frames. 
 
Performance standards provide a clear framework to monitor, measure and hold the 
contractor accountable for their performance. This enables the contract manager to identify 
and address non-performance issues early and help to identify and address emerging risks. 
 
   

Recommendation 
 

Light Regional Council should include key performance standards in all future contracts. 
These performance standards should enable the Council to effectively manage the 
contractor’s performance in delivering the required services. They should be agreed with 
the contractor and clearly documented in the contract. 

Performance standards 
The criteria used to measure 
how well the services are being 
delivered in line with the 
established service levels. They 
aim to ensure the contractor 
provides the services 
consistently, efficiently and 
effectively throughout the 
contract term. They are usually 
described in terms of quality, 
availability and responsiveness. 
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Light Regional Council’s response 
 

Council acknowledges the importance of including clear service levels and 
performance standards for all key contracts to ensure effective contractor 
performance management. These recommendations will be considered in the 
review as identified in 4.4.1. 

 

 Light Regional Council has not effectively evaluated contractor 
performance against agreed performance standards 

 

 

Finding 
 
We found that the Council needs to improve its practices for evaluating contractors’ 
performance. For the three contracts we reviewed, the Council had not evaluated the 
contractors’ performance against the agreed performance standards documented in the 
contract. 
 

Waste services contract 
 
The waste collection contract requires the contractor to provide performance data to show 
that it has met the agreed performance standards relating to missed bins, cleaning up 
spillages and resolving complaints within specific times. 
 
The waste services contractor provides monthly performance reports with its invoice to the 
Council. While these reports provide the information that Council staff needs to evaluate the 
contractor’s performance, there was no evidence of this evaluation. 
 
The Council’s contract manager monitors the operational requirements and the contractor’s 
performance daily, but does not analyse the available information to evaluate the 
contractor’s performance against the agreed performance standards. 
 

ICT managed services contract 
 
The Council receives monthly reports for ICT helpdesk services, but these reports did not 
provide enough information for Council staff to evaluate the contractor’s performance 
against all the agreed performance standards.   

Recommendation 
 

Light Regional Council should obtain the information needed to effectively evaluate 
contractor performance for all contracts. Council staff need to have a good understanding of 
this information to determine its relevance in evaluating contractor performance against 
performance standards. 
 
The Council should maintain records that evidence these evaluations and any further actions 
taken, such as communications with the contractor about underperformance. 
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The monthly reports also provide inaccurate information. This is because the Council and the 
contractor did not assess the impact of changes to the way system user issues/requests are 
managed on the performance data reported. 

 
Cloud services contract 
 
The Council did not evaluate the cloud services contractor’s performance because service 
levels and performance standards for all key services were not determined. 
 
It is important to manage contractor performance effectively because: 

 it identifies any potential issues before they escalate and cause disruptions to Council 
services and operations 

 it ensures the contract is achieving value for money, could identify opportunities for 
improvement and cost savings, and forms the basis for certifying invoices for payment 

 it helps assess and mitigate risks, ensuring that contract objectives are met 

 it can detect underperformance early and allow for corrective action, minimising the 
disruption to Council operations and delivering services to the community. 

 
Light Regional Council’s response 
 

Council agrees that contractor performance must be evaluated consistently and 
against clearly defined standards. These recommendations will be considered in 
the review as identified in 4.4.1. 
 

Training will continue to be provided to ensure staff are aware of the 
performance information that must be captured and stored within the records 
management system. 

 
 Light Regional Council does not obtain contractors’ controls 

assurance over their IT environments 
 

 
Finding 
 
The increasing complexity of IT environments and cyber security threats reinforces the need for 
Light Regional Council to have a clear understanding of the reliability of the IT environments 
of the contractors it engages to provide IT services. 
   

Recommendation 
 

Light Regional Council should ensure that its IT contracts require contractors to provide 
assurance over their IT environments, where needed. The Council should obtain and 
review reports from its IT contractors to confirm that adequate controls are in place. 
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The Council needs assurance that its contractors have sound IT systems and control 
frameworks to protect Council data and to protect against, respond to and recover from 
cyber attacks. 
 
While the cloud services contract includes a system security requirement, the Council has 
not obtained any reports from the contractor about this. These reports should be reviewed 
to confirm that the contractor has adequate system and organisational controls and raise 
any concerns with the contractor. 
 

Light Regional Council’s response 
 

Council agrees that obtaining assurance over vendor IT controls is essential to 
protecting the confidentiality, integrity and availability of Council data. 
 

A review is underway to strengthen Council’s IT security controls and include 
requirements for vendors to demonstrate compliance with recognised standards 
(eg ISO 27001), penetration testing results and incident response plans. 
 

These requirements will be integrated into procurement processes and vendor 
compliance will be regularly monitored throughout the life of the contract. 

 
 

4.5 Contract risk management findings 
 

 Light Regional Council did not identify and assess contract risks 
 

 
Finding 
 
Contract risks can arise from the terms and conditions of a contract, and can impact the 
successful execution and outcomes of the contract. 
 
Council staff informed us that a risk assessment was performed and documented for each 
contract at the procurement stage. However, we found that the risks identified related only 
to the procurement process. 
   

Recommendation 
 

Light Regional Council should: 

 perform a risk assessment for all contracts and document it in a dedicated risk register 
or contract management plan. This should be done at the start of a contract and 
regularly reviewed and updated for new risks 

 ensure its procedures provide guidance on managing contract risks, including any risk 
reporting requirements. 
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Council staff could not provide evidence that they had identified and assessed contract risks 
for the contracts we reviewed. On this basis, we concluded that the Council could not clearly 
demonstrate that they were effectively managing the contract risks. 
 
Some of the possible contract risks for the contracts we reviewed are provided below. 

 
Waste services contract 

 Failure of the contractor to manage the collection and disposal of waste (including 
during emergency events), leading to a loss of control over waste management costs, 
increased resources going to landfill and risk to public health. 

 Failure to implement appropriate plans and processes to manage challenges 
associated with changing market conditions. 

 Failure of the contractor to meet service levels and performance standards, resulting 
in the Council not achieving its objectives or meeting community expectations. 

 
ICT managed service and cloud services contract 

 Failure to protect ICT infrastructure and data assets from malicious activity, leading to 
unauthorised access to personal and sensitive information and disruption to services. 

 Failure of service availability, such as service interruptions from cloud providers when 
experiencing hardware failure, software bugs or network issues. 

 Failure of contractors to comply with key conditions such as back-up and recovery 
processes and inadequate controls. 

 
Without a clearly documented assessment of all contract risks, Council staff cannot 
determine and demonstrate that: 

 all risks have been identified, assessed and treated, and the remaining risk levels are 
acceptable to the Council 

 current controls and other risk treatments are effective, including their 
implementation, monitoring and evaluation to ensure they remain appropriate 

 risk information is being reported to senior management, the audit and risk committee 
or the elected body as required. 

 
Light Regional Council’s response 
 

Council acknowledges the current inconsistencies in capturing and managing 
contract and project risks. Work is underway to enhance how risks are recorded 
in Council’s risks register and within relevant project documentation. 
 

As part of this improvement, Council is assessing targeted risk management 
training for staff involved in procurement and contract management to ensure 
appropriate risk identification, documentation and reporting. 
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 Light Regional Council has not identified and assessed contract 
management risks 

 

 
Finding 
 
Contract management risks differ from the contract risks discussed in section 4.5.1. They can 
arise from managing contracts throughout their entire lifecycle. We reviewed the Council’s 
operational risk register and found that they had not identified and assessed contract 
management risks, such as: 

 failure to monitor and track contract performance 

 failure to act when a contractor underperforms 

 changes in key personnel involved in managing a contract 

 failure to have sufficiently skilled and experienced resources to effectively manage 
contracts 

 failure to comply with regulatory requirements or internal policies (for example, 
confidentiality and security breaches and record keeping). 

 
Without a clearly documented assessment of the contract management risks, Council staff 
cannot determine and demonstrate whether: 

 all risks have been identified, assessed and treated, and the remaining risk levels are 
acceptable to the Council 

 current controls and other risk treatments are effective, including their implementation, 
monitoring and evaluation to ensure they remain appropriate 

 risk information is reported to senior management, the audit and risk committee or 
the elected body as required. 

 
Light Regional Council’s response 
 

Council acknowledges the current inconsistencies in capturing and managing 
contract and project risks. Work is underway to enhance how risks are recorded 
in Council’s risks register and within relevant project documentation. 
 

As part of this improvement, Council is assessing targeted risk management 
training for staff involved in procurement and contract management to ensure 
appropriate risk identification, documentation and reporting. 

 
   

Recommendation 
 

Light Regional Council should analyse its contract management risks and document this in 
its operational risk register. 
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4.6 Managing extensions and variations findings 
 

 Light Regional Council did not assess value for money and 
contractor performance when evaluating contract extensions and 
variations 

 

 
Finding 
 
Of the three contracts we reviewed, only the ICT managed services contract was extended 
during the period we covered. It was extended in October 2024 for a further four years in 
line with the provisions of the contract, and variations were made at the same time. 
 
Council staff prepared a report for senior management detailing the outcome of their 
assessment and the basis for recommending the contract extension and variations. We 
found that the report did not include: 

 a like-for-like comparison of the service costs between the original contract pricing and 
the new pricing structure. As a result, it was not clear how the cost savings provided in 
the report were derived 

 an assessment of whether the contract would realise the intended benefits and 
continue to achieve value for money by extending it and making the variations 

 an evaluation of the contractor’s performance against the agreed performance 
standards 

 consideration of the Council’s changing and future needs and requirements. 
 
Council staff also informed us that some services were excluded from the new contract 
because the costs are variable and the contractor directly passes on the cost set by the third-
party providers. While this is the case, the contract should document all required services 
provided by the contractor and the payment terms. 
 
By not considering all of these factors, there is a risk that the Council will not realise the 
intended benefits and maintain value for money from these contract arrangements. 
 
   

Recommendation 
 

When evaluating contract extensions and variations, Light Regional Council should assess 
whether: 

 the contract arrangements still offer the best value for money and continue to meet 
its current and future needs and requirements 

 the contractor has demonstrated a history of good performance in delivering the 
services. 
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Light Regional Council’s response 
 

Council agrees that all contract variations and extensions should be supported by 
a robust assessment of contractor performance and value for money. These 
recommendations will be considered in the review as identified in 4.4.1. 

 
 Light Regional Council did not identify a potential variation to the 

ICT managed services contract 
 

 
Finding 
 
Contract variations can range from minor administrative changes, such as a change in 
personnel, to substantial changes that impact a contract’s term, price and deliverables. 
 
We found that there was a change in practice for the ICT managed services contract that the 
contract manager had not identified and then assessed whether a variation to the contract 
was required. 
 
This contract requires all IT helpdesk system user issues/requests to be made directly to the 
contractor through their ticketing system. The contractor then assigns a priority level and 
addresses the issue/request. The priority level is linked to a service level and performance 
standard. For example, the contractor is required to respond to critical issues within one 
business hour and resolve it within eight business hours. 
 
Our discussions with Council staff identified that a change had occurred and Council IT staff 
now receive the issue/request and determine whether they can resolve it themselves or the 
contractor’s support is required. This change in practice potentially impacts the contractor’s 
performance data. Council staff advised us that the data provided on the performance 
standard does not distinguish between issues/requests addressed by Council IT staff and the 
contractor. As a result, the Council cannot rely on this data to evaluate the contractor’s 
performance for this service. 
 
   

Recommendation 
 

Council staff should consult with the contractor to determine whether existing performance 
standards remain an effective way to measure the contractor’s performance when changes 
in practice occur, and agree on revised performance standards if needed. 
 
Council staff should also ensure the contractor provides reliable and accurate data to 
evaluate the contractor’s performance against the agreed performance standards. 
 
Any changes to the performance standards and performance reporting requirements 
should be considered a variation to the contract that must be in writing and authorised. 



Light Regional Council 

23 

While a change like this may not have a significant impact on the contracted services, it is 
important for contract managers to: 

 have a good understanding of the contract requirements and required services to 
identify changes 

 assess the impact of changes on the delivery of services and whether the contract is 
still achieving value for money 

 determine when a variation to the contract is required 

 obtain the appropriate approvals and documents to evidence the agreed variation. 
 

Light Regional Council’s response 
 

These recommendations will be considered in the review as identified in 4.4.1. 
 
 

4.7 Contract administration findings 
 

 Light Regional Council did not appoint a contract manager for one 
contract 

 

 

Finding 
 
Light Regional Council’s procurement procedure requires all contracts to have a contract 
manager who is responsible for the ongoing management of the contract, including 
understanding contractual requirements, deliverables and time frames. 
 
We found that a contract manager was not appointed for the cloud services contract at the 
time of our review. Council staff informed us that: 

 the previous contract manager ceased employment with the Council in November 2023 

 in the absence of a contract manager, another staff member took on the role of liaison 
officer, meeting regularly with the contractor to progress system user issues/requests 
and system improvements. 

 
We note that the liaison officer does not conduct all the activities of a contract manager. 

Recommendation 
 

Light Regional Council should appoint a contract manager to manage the cloud services 
contract. The Council should also review its contract register to ensure it identifies a 
contract manager for all current contracts. 
 
Contract managers should receive training that gives them the knowledge and skills 
needed to undertake the role. 
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Having a contract manager responsible for managing a contract ensures its successful 
implementation and that required services are delivered within agreed time frames. A 
contract manager helps to build relationships with the contractor, optimise contractor 
performance and service delivery, identify and resolve disputes and manage associated risks. 
They also contribute to ensuring the contract achieves the contract outcomes and value for 
money is maintained through the contract life. 
 

Light Regional Council’s response 
 

Council acknowledges the importance of assigning a contract manager to oversee 
the effective delivery of contract obligations. A contract manager has now been 
appointed for the cloud services contract. 
 

Training will continue to be provided to contract managers to ensure they are 
aware of their roles and responsibilities. 

 

 Light Regional Council could improve the recording of meeting 
outcomes with the contractor 

 

 

Finding 
 

Light Regional Council’s procurement procedure says that the contract manager is 
responsible for monitoring the performance of the contract. This includes: 

 regular progress reviews and performance monitoring 

 having regular meetings with the contractor that are structured and formalised around 
agenda and minutes. 

 

Our review of the three contracts we selected found that meetings with contractors could be 
improved by having set agendas to ensure key matters are discussed. We also found that the 
outcomes of these meetings were not documented, including for example: 

 any action items arising from the meeting, who is responsible for actioning them and 
by when 

 unresolved issues that need further follow-up 

 any emerging risks and mitigation strategies 

 any non-performance matters. 
 

Formalising meeting documentation will: 

 evidence that Council has taken reasonable action to address issues before acting on 
non-performance, such as imposing penalties 

 help new contract managers when there is a change in responsibility, as previous 
meeting records can be accessed to understand context, current issues and rationale 
for past decisions.   

Recommendation 
 

Light Regional Council should ensure that contract review meetings are structured and 
formalised with documented agendas and minutes, in line with its procedure. 
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Light Regional Council’s response 
 

Council agrees that formalising contractor meetings, including setting agendas 
and recording minutes, is essential for effective contract management. These 
recommendations will be considered in the review as identified in 4.4.1. 

 

 Light Regional Council does not maintain adequate records for 
contract management 

 

 

Finding 
 

Light Regional Council’s procurement procedure says that records will be maintained, 
including documents like agendas and minutes of meetings and contract documentation. 
 

We found gaps in records and instances where Council staff could not provide important 
documents that should have been readily available, such as: 

 records to support the assessment and ongoing management of contract risks 

 evidence to demonstrate that key contract requirements were met, such as 
determining KPIs 

 records to support agreed changes in rates. 
 

Poor record keeping can increase the risk of: 

 overpayments, where the Council pays for services not delivered or has not imposed 
penalties for underperformance 

 non-compliance with contractual and legal requirements and missing key milestones 

 poor decision making where necessary information is not available or readily accessible 

 inefficiency and increased costs when staff spend excessive time searching for misplaced 
documents 

 ineffective contract management practices 

 unauthorised access to sensitive and confidential information, resulting in data breaches 
and loss of information. 

 

Appendix 4 lists the contract documentation that supports effective contract management. 

Recommendation 
 

Light Regional Council should maintain adequate records to support its current contracts 
and effective contract management practices. 
 

The Council should update its procedure to include the minimum contract documentation 
that must be maintained and clear instructions of where these records should be stored. 
 

For future contracts, the Council should: 

 determine the record keeping requirements of each contract when it starts 
 document these requirements (for example, in a contract management plan). 
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Light Regional Council’s response 
 

Council agrees that maintaining records in alignment with its obligations under 
the State Records Act is important to show evidence of the transaction of a 
Council decision and supporting information should be addressed. 
 

Council will continue to provide training on information that should be captured 
in its records management system. These recommendations will be considered in 
the review as identified in 4.4.1. 
 

Council will also continue to monitor the suitability and compliance of its records 
management system against the State Records Act. 

 

 Light Regional Council does not have a complete contract register 
 

 

Finding 
 
A contract register is a centralised document used to track and manage contracts. An effective 
contract register includes information on each contract, including: 

 purpose – what outcome is the Council trying to achieve 

 duration – start and finish dates and when to plan for extensions 

 contract value – total contract value, budgets to track expenditure and information for 
financial reporting purposes 

 contractor – who is it with 

 contract manager – who is responsible and accountable for managing the outcome. 
 
We found that Light Regional Council’s contract register was incomplete because: 

 it did not make provision for key information, such as contract value 

 it did not include all current contracts 

 key information required by the register was missing for some contracts included, such 
as expiry dates. 

 
It is important to have an effective contract register for several reasons, including: 

 ensuring that all contracts are documented and easily accessible, which promotes 
transparency and accountability 

 contributing to effective contract management by making it easier to monitor contract 
performance, deadlines and extensions   

Recommendation 
 

Light Regional Council should maintain a complete contract register for the contracts it is a 
party to. Its procedures should include the requirement to maintain an effective contract 
register. 
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 keeping track of all financial commitments and expenditure, providing better financial 
control over budgeting 

 supporting strategic planning and decision making by identifying contract trends, 
supplier performance and areas for improvement. 

 

Light Regional Council’s response 
 

Council acknowledges the need for a complete and accurate contract register to 
provide oversight of contract obligations. 
 

Council is exploring the procurement of a dedicated contract management 
system to improve visibility, compliance tracking and reporting for all contracts. 
This system would support the recording of key information such as risks, 
deliverables, service levels and review dates. 

 

 Light Regional Council does not independently check the weight 
of the kerbside bin collections for the waste services contract 

 

 

Finding 
 

The waste services contractor provides monthly performance reports and invoices to Light 
Regional Council that summarise the waste collected, including the number of truck loads, 
tonnes collected and bins serviced. 
 

Council staff advised us that they review these reports to identify any unusual items and, 
along with checking the invoice calculation, this forms the basis for certifying invoices for 
payment. 
 

The Council is charged a rate per tonne for the disposal of waste. While the waste services 
contract requires the contractor to provide weigh bridge dockets (or equivalent), we found 
that the Council does not receive this information, and has not asked for it, to independently 
verify that the tonnages invoiced are correct. 
 

Without an independent check of the tonnages collected, the Council cannot be certain of 
the accuracy of the disposal invoices provided by the contractor. 
 

Light Regional Council’s response 
 

Council acknowledges this recommendation and has implemented a process to 
verify invoice claims through the provision of independent weighbridge data. 
 

In addition, bin audits conducted by KESAB every four years help validate bin 
content and weight estimates, supporting the accuracy of waste services data 
and invoices.   

Recommendation 
 

Light Regional Council should implement a way to obtain independent assurance about the 
weight of kerbside waste collected. This could include obtaining weigh bridge dockets, or 
similar records, and reconciling them to invoices. 
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4.8 Contract management procedure findings 
 

 Light Regional Council’s procurement procedure does not provide 
sufficient guidance 

 

 

Finding 
 

Policies and procedures are important for maintaining good governance and efficient 
practices. We found that Light Regional Council’s procurement procedure should provide 
more guidance to staff to improve the effectiveness of its contract management practices. 
The procedure does not provide enough guidance on: 

 record keeping 
 contract monitoring 
 managing contractor performance 
 contract performance reporting 
 contract variations 
 contract extensions 
 managing contract risks. 
 

Appendix 4 explains the guidance that is needed in these areas. 
 

Light Regional Council’s response 
 

Council agrees that the procurement procedure should be strengthened to 
provide clearer guidance on effective contract management practices. 
 

The procedure will be reviewed and updated as part of review outlined in 4.4.1. 
Updated guidance will be supported by staff training and made readily accessible. 

 
 

4.9 What Light Regional Council did well 
 

We identified some contract management activities that were operating effectively, 
including that: 

 all contracts and invoices we reviewed were approved by an officer with delegated 
authority 

 all contracts had key contractual requirements covering confidentiality, insurance and 
non-performance 

 the waste services contract provided relevant service levels and performance standards. 

Recommendation 
 

Light Regional Council should update its procurement procedure to provide more guidance 
to improve the effectiveness of its contract management practices. The updated procedure 
should be communicated to all staff, supported by training and readily accessible. 
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5 City of Onkaparinga 
 

5.1 Executive summary 
 

 Conclusion 
 
We assessed whether the City of Onkaparinga has managed its contracts effectively to 
ensure the requirements for delivering contracted services/functions are met. 
 
Our assessment was based on the review of three contracted services against the criteria in 
figure A1.1 in Appendix 1. 
 
For the three contracts we reviewed, we concluded that the following key areas of the City 
of Onkaparinga’s contract management activities were not operating effectively: 

 For two contracts, the contractor’s performance was not effectively evaluated against 
all the agreed performance standards in the contract. 

 Not all contract and contract management risks were identified and assessed. 

 Contract monitoring and reporting requirements were not fully established. 

 Service levels for all key contracted services were not set for one contract. 

 The contractor’s performance against the agreed performance standards was not 
assessed when evaluating contract extensions and variations. 

 More contract management guidance was needed to help staff manage contracts 
effectively. 

 
We also identified activities that were effective, as the City of Onkaparinga had: 

 approved contract extensions, variations and invoices in line with delegated authority 

 checked the calculation of charges for all invoices we reviewed 

 set relevant service levels and performance standards for the wastewater contract that 
were regularly evaluated 

 allowed sufficient time to plan, and implement the planned actions, for the waste 
collections contract extension before it expired. 

 

 What we recommended 
 
We recommended that the City of Onkaparinga should: 

 set service levels and performance standards for all key contractual services to 
effectively manage the contractor’s performance 

 obtain information to effectively evaluate the contractor’s performance 

 assess all contract and contract management risks and document these assessments in 
a dedicated risk register or contract management plan 
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 establish contract monitoring and reporting processes to ensure key contract 
requirements are met and the delivery of agreed services during the contract term 

 evaluate the contractor’s performance when considering contract extensions and 
variations 

 provide further guidance on contract management to improve the effectiveness of 
these activities. 

 
While our findings relate to the three contracts we reviewed, we encouraged the City of 
Onkaparinga to consider the recommendations for all current and future contracts. 
 

 City of Onkaparinga’s response 
 
The City of Onkaparinga accepted our findings and told us how it would action our 
recommendations. Its responses to each recommendation are provided in sections 5.4 to 5.7. 
 
Appendix 7 contains the City of Onkaparinga’s response to this report. 
 
 

5.2 Overview of the City of Onkaparinga 
 
The City of Onkaparinga is the largest metropolitan council, located on Adelaide’s southern 
fringe about 25 kilometres southeast of the CBD. It covers an area of around 518 km2 with a 
population of 180,865 in 2023.5 
 
The Council area is a mix of urban and rural communities and home to around 10% of South 
Australia’s population. 
 

 City of Onkaparinga’s contracted activity 
 
The Council has contracts for key services and functions including: 

 community wastewater management systems 
 kerbside waste management 
 road works and stormwater management 
 information technology management 
 community support services and programs 
 animal management services 
 reserve and sports ground maintenance. 
 
The Council’s reported contractor expenditure is shown in figure 5.1 and totalled $43 million 
in 2023-24. 
 
   

                                                       
5   City of Onkaparinga community profile, viewed 2 April 2025, <https://profile.id.com.au/onkaparinga/about>. 
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Figure 5.1:  City of Onkaparinga’s contractor expenditure for the past five years 
 

 

Source: The City of Onkaparinga’s audited financial statements, which are audited by a private sector accounting firm. 
 

Figure 5.1 shows the Council’s expenditure on contractors steadily increasing after being 
relatively stable during COVID-19. 
 

 City of Onkaparinga’s contract management procedures 
 

The Council’s contract management procedure: 

 acknowledges that monitoring performance is at the core of contract management, to 
reduce contract risks and deliver contracts cost-effectively 

 notes that the requirements to prepare a contract management plan and for the 
contract manager to evaluate contractor performance are key to sound contract 
management. 

 

The Council’s contract management framework that applied during the period we reviewed 
required contract managers to actively manage risks throughout the life of the contract. 
Identified contract risks needed to be documented in the corporate register, with an option 
for more significant contracts to have a separate risk plan that is reviewed and updated 
throughout the life of the contract. The contract management framework was superseded in 
March 2024 because most of its content had been incorporated into other procedures. 
 
 

5.3 City of Onkaparinga contracts we reviewed 
 

We reviewed the following contracted services to make our assessment. 
 

Contracted service Start date  Expiry date6 Contract value range 

Wastewater services  9 April 2003  March 2030  over $50 million 

Waste collection 
services 

1 April 2014  31 March 2026  $10 million to $50 million 

Information technology 
services 

11 September 2018  29 September 2028  $5 million to $10 million 

   

                                                       
6   The expiry dates include any extensions to the original term. 

0

10

20

30

40

50

2020-21 2021-22 2022-23 2023-24 2024-25

C
it
y 
o
f 
O
n
ka
p
ar
in
ga
’s

co
n
tr
ac
to
r 
ex
p
en

d
it
u
re
 (
$
m
ill
io
n
)



City of Onkaparinga 

32 

We provide more details about these contracted services in Appendix 3. 
 
 

5.4 Managing contractor performance findings 
 

 The City of Onkaparinga did not have service levels and 
performance standards for all key services under the IT contract 

 

 

Finding 
 
The Council’s IT contract did not include service levels 
and performance standards for all key services. It only 
had one performance standard, which was for the 
availability of software services on business days. 
 
There are informal arrangements in place for system 
support services, but all service delivery requirements 
and arrangements should be documented in the 
contract. Informal arrangements increase the risk that 
the Council’s requirements are not addressed in a 
timely way, as the contractor may assign a higher 
priority to clients that have them documented in their 
contracts. 
 
We note that the IT contract is a standard agreement 
provided by the contractor and the Council advised us 
it has limited ability to modify the terms and conditions. 
 
Service levels and performance standards should be 
determined and documented in contracts because they: 

 provide a common understanding of the required 
service level for the agreed performance 
standards, which may minimise disputes 
between the Council and its contractors    

Recommendation 
 

The City of Onkaparinga should ensure that service levels and performance standards are set 
for all key services provided under any future contracts. They should enable the Council to 
effectively manage the contractor’s performance in delivering the required services. They 
should be agreed with the contractor and clearly documented in the contract. 
 
For its existing IT contract, the Council should perform a risk assessment to ensure risks 
associated with the contract terms and conditions are managed effectively. 

Service level 
Defines the scope of the services 
(such as what and to what 
extent) the contractor is to 
deliver. In delivering services to 
the community, these service 
levels would be aligned with 
those provided in the relevant 
council’s service level policy. 

Performance standards 
The criteria used to measure 
how well the services are being 
delivered in line with the 
established service levels. They 
aim to ensure the contractor 
provides the services 
consistently, efficiently and 
effectively throughout the 
contract term. They are usually 
described in terms of quality, 
availability and responsiveness. 



City of Onkaparinga 

33 

 can provide a clear framework to monitor, measure and hold the contractor 
accountable for delivering the contracted services and address non-performance 
issues early 

 provide the basis for measuring the contractor’s performance and authorising 
contractor payments. 

 

City of Onkaparinga’s response 
 

Whilst this finding is agreed with in principle, it must be stated that Council has 
limited negotiating power with larger technology companies. 
 

Council will include relevant performance standards for future IT contracts where 
practicable. A risk assessment will be performed for the existing IT contract. 

 

 The City of Onkaparinga has not effectively evaluated contractor 
performance against all agreed performance standards 

 

 

Finding 
 
We found that the Council needs to improve its practices for evaluating contractor 
performance under the IT and waste collection contracts. The Council had not evaluated 
contractor performance against all the agreed and documented performance standards for 
either of these contracts. 
 

IT contract 
 
The IT contract includes one performance standard for the software to be available for 99.5% 
of the time between 7 am and 7 pm on business days. It has no requirement for the contractor 
to report on its performance or to provide relevant information to enable the Council to 
evaluate the contractor’s performance against the agreed performance standard. 
 
The contract manager advised us that they evaluate the contractor’s performance on their 
day-to-day experience of using the software. This is not a sufficient basis for evaluating the 
contractor’s performance against the agreed performance standard. To evaluate it effectively, 
the Council may need a combination of tools and data on service availability.   

Recommendation 
 

The City of Onkaparinga should obtain information to effectively evaluate contractor 
performance for all of its contracts. Council staff need to have a good understanding of this 
information to determine its relevance in evaluating a contractor’s performance against 
performance standards. 
 
The Council should maintain records that evidence these evaluations and any further actions 
arising from them, such as communications to the contractor about underperformance or 
errors in performance data. 
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Waste collections contract 
 

The waste collections contract requires the contractor to provide performance data to show 
that they have met the following performance standards: 

 spillages are cleaned up within two hours of occurring 

 missed bins are collected and emptied by the end of the following working day 

 bins for new services, and to replace those lost, stolen or damaged, are delivered 
within two working days. 

 

The waste collections contractor provides monthly performance reports to the Council. 
These reports include: 

 detailed information on bin services, including bin collection issues (for example, 
missed bins, explanations for service exceptions), new and cancelled bins, and bin 
repairs and replacements 

 a summary of waste collected, including the total tonnes of recycling and organic 
waste collected by truck load 

 statistics on response times in responding to customer service requests. 
 

The contract manager advised us that: 

 these reports are used to monitor the volume of organic waste collected and the 
number of new, additional and replacement bins supplied and check that they agree to 
the monthly invoice 

 the response times in the reports are unreliable because of system limitations in both 
the Council’s and the contractor’s systems that were not identified during contract 
negotiations 

 customer complaints are regularly monitored and staff work with the contractor to 
resolve issues as they arise. 

 

While the contract manager monitors the operational requirements and the contractor’s 
performance on a day-to-day basis, the Council does not have reliable information or data to 
evaluate the contractor’s performance against the agreed performance standards in the 
contract. We found that the Council did not resolve the matter about the reliability of the 
reports with the contractor when it was first identified. 
 

It is important to manage contractor performance effectively because it: 

 identifies any potential issues before they escalate and cause disruptions to Council 
operations and services 

 ensures the contract is achieving value for money, could identify opportunities for 
improvement and cost savings, and forms the basis for certifying invoices for payment 

 helps assess and mitigate risks, ensuring that contract objectives are met 

 can detect underperformance early and corrective action can then be taken to minimise 
disruption to Council operations and services delivered to the community 

 provides documentary evidence to support the Council imposing any penalties for 
non-performance under the contract.   
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City of Onkaparinga’s response 
 

Council will continue to enhance procedures to ensure contractor performance 
can be effectively evaluated. Apply changes to contract management procedure 
and supporting tools and templates. 

 

 The City of Onkaparinga has not fully established monitoring and 
reporting requirements for contracts 

 

 

Finding 
 

The Council’s contract management procedure says that monitoring performance is at the 
core of contract management to reduce contract risks and deliver contracts cost-effectively. 
It requires: 

 the requesting officer to identify performance management and reporting activities 
when establishing the contract 

 the contract manager to confirm performance and reporting arrangements with the 
contractor and establish a reporting process appropriate to the contract based on its 
value and risk 

 progress updates to senior management 

 a contract management plan to be prepared. 
 

We found that performance and reporting arrangements were not fully established for the 
contracts we reviewed, and no contract management plans were prepared. The contract 
managers advised us that the contract provisions help them manage the contracts and 
monitor contractor performance. 
 

We also found that the monitoring and reporting practices for the waste collections contract 
were not in line with the contract requirements. This contract requires a performance 
management committee to meet at least every three months during the contract term to  

Recommendation 
 

The City of Onkaparinga should ensure a monitoring and reporting process is established 
at the start of its contracts to ensure key contract requirements are met and the delivery 
of agreed services during the contract term. 
 
Consistent with its contract management procedure, the Council should establish contract 
management plans to help monitor key requirements, deliverables and milestones. 
 
In consultation with the contractor, the Council should clarify the purpose and role of the 
waste performance management committee. Both parties should agree in writing to any 
changes to the way this committee operates. The Council should maintain appropriate 
governance arrangements to ensure proper oversight of the delivery of the contracted 
waste collection services. 
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oversee service delivery. We found that this committee had not met over the 17-month 
period we reviewed. The contract manager advised us that: 

 the committee had not met for some time as daily interaction with the contractor had 
ensured that any delivery issues were promptly dealt with 

 meetings would be held when needed. 
 

However, the performance management committee’s role was broader than resolving 
performance issues, as it involved reviewing operations and considering future service 
improvements. 
 

While the contract manager monitors the operational requirements on a day-to-day basis, 
this does not involve an assessment of contractor’s performance against the performance 
standards. There is also no documentary evidence of reporting to Council’s senior 
management on the performance of the contracted waste collections services. 
 

City of Onkaparinga’s response 
 

During the period of this audit, Council was in the process of tendering and 
subsequently awarding a new kerbside recycling and organics collection. The new 
contract addresses the recommendations made against the previous contract. 

 

 The City of Onkaparinga’s IT contract does not require the 
contractor to provide controls assurance reports 

 

 

Finding 
 

The increasing complexity of IT environments and risk of cyber security threats reinforce the 
need for the Council to have a clear understanding of security over the IT environments of 
the contractors they engage to provide IT services. 
 

The Council needs assurance that the contractor has sound IT systems and control frameworks 
for protecting Council data and protecting, responding to and recovering from cyber attacks. 
 

While the Council receives controls assurance reports from the contractor, the IT contract 
does not require these reports to be provided. 
 

City of Onkaparinga’s response 
 

The Council accepted our recommendation and will take the following action: 
 

Apply assurance requirements for future IT related contracts where practicable. 

Recommendation 
 

The City of Onkaparinga should ensure that future IT-related contracts require the contractor 
to provide assurance over their IT environments, where needed. 
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5.5 Contract risk management findings 
 

 The City of Onkaparinga did not identify and assess contract risks 
 

 

Finding 
 
Contract risks can arise from the terms and conditions of a contract, and can impact the 
successful execution and outcomes of the contract. 
 
We found that the Council’s contract managers did not identify and assess the contract risks 
for the contracts we reviewed. Council governance staff advised us that in practice: 

 risk assessments for contract risks are performed at the start of a contract and are not 
reviewed 

 contract risks are treated as operational risks and the contract manager is responsible 
to manage them. They are not recorded in the corporate risk register unless the 
Council’s governance staff determine that they should be because they have an 
unacceptable residual risk rating 

 the Council’s audit and risk committee receives a report of any new risks added and 
changes to the corporate risk register. 

 
During our discussions, the contract managers did demonstrate that they were managing the 
operational risks of the contracted services and functions, but they did not consider the 
specific contract risks. On this basis, we concluded that the Council could not clearly 
demonstrate that they are effectively managing contract risks. 
 
Some of the possible contract risks for the contracts we reviewed are provided below. 
 

IT contract 

 Failure of the contractor to protect IT infrastructure and data assets from malicious 
activity, leading to unauthorised access to personal and sensitive information and 
disruption to services. 

 Failure of service availability, such as service interruptions from cloud providers when 
experiencing hardware failure, software bugs or network issues. 

 Failure of the contractor to comply with key conditions such as backups and 
inadequate controls. 

 Failure to restore data from backups. 
   

Recommendation 
 

The City of Onkaparinga should perform a risk assessment for all contracts and document it 
in a dedicated risk register or contract management plan. This should be done at the start 
of a contract and regularly reviewed and updated for new risks. 
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Waste collections contract 

 Failure of the contractor to manage the collection and processing of kerbside organics 
(including during emergency events), leading to increased waste management costs 
and impacting public health. 

 Failure of the contractor to meet service levels and performance standards, resulting 
in the Council not achieving objectives or meeting community expectations. 

 
Wastewater contract 

 Failure of the contractor to effectively manage wastewater treatment (including during 
emergency events), leading to a risk to public health. 

 Failure of the contractor to ensure the infrastructure is in good condition when it is 
transferred to Council at expiry of the contract. 

 Failure of the contractor to meet service levels and performance standards, impacting 
Council’s objectives and community expectations. 

 
Without a clearly documented assessment of all contract risks, Council staff cannot 
determine and demonstrate that: 

 all risks have been identified, assessed and treated, and the remaining risk levels are 
acceptable to the Council 

 current controls and other risk treatments are effective, including their 
implementation, monitoring and evaluation to ensure they remain appropriate 

 risk information is being reported to the Council’s senior management, audit and risk 
committee or elected body as required. 

 
City of Onkaparinga’s response 
 
The Council acknowledged this finding and responded that: 

 
A risk assessment was provided for the waste contract and a small number of 
relevant operational risks were provided in the corporate risk register. 
 

Risk assessments will be captured in the procurement evaluation report and high 
and extreme contractual risks will be considered for capture in the corporate risk 
register and/or relevant contract management plan. Such assessments will be 
reported to the audit and risk committee. 
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 The City of Onkaparinga has not identified and assessed all 
contract management risks 

 

 
Finding 
 
Contract management risks differ from the contract risks discussed in section 5.5.1. Contract 
management risks can arise from managing contracts throughout their entire lifecycle. 
 
We reviewed the Council’s corporate risk register and found that some contract management 
risks had been identified and assessed, such as the risk of: 

 failure to ensure contractors had sufficient insurance 
 failure of Council staff to follow contract management procedures. 
 
Other contract management risks that should be considered and were not include the risk of: 

 failure to monitor and track contract performance 
 failure to act when a contractor underperforms 
 changes in key personnel involved in managing the contract 
 failure to have sufficiently skilled and experienced staff to effectively manage contracts 
 failure to comply with regulatory requirements. 
 
Without a documented assessment of all contract management risks, Council staff cannot 
determine and demonstrate whether: 

 all risks have been identified, adequately assessed and treated, and the remaining risk 
levels are acceptable to the Council 

 current controls and other risk treatments are effective, including their 
implementation, monitoring and evaluation to ensure they remain appropriate 

 risk information is being reported to the Council’s senior management, audit and risk 
committee or elected body as required. 

 

City of Onkaparinga’s response 
 

A risk assessment will be captured in the procurement evaluation report and high 
and extreme contractual risks will be considered for capture in the corporate risk 
register and/or relevant contract management plan. Such assessments will be 
reported to the audit and risk committee. 

 
   

Recommendation 
 

The City of Onkaparinga should analyse all of its contract management risks and document 
this in its corporate risk register. 
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5.6 Managing extensions and variations findings 
 

 The City of Onkaparinga did not assess the contractor’s 
performance against agreed standards when evaluating contract 
extensions and variations 

 

 

Finding 
 
The Council’s contract management procedure states that all contract extensions and 
variations must be undertaken in line with the contract. The procedure does not provide any 
further information on making an assessment to support the decision to vary or extend the 
contract. 
 
Of the three contracts we reviewed, two were extended and one was varied. Council staff 
prepared reports for the Chief Executive Officer detailing the outcome of their assessment 
and basis to recommend the contract extension or variation. Each report included: 

 an evaluation of the change to the contract and consequences to ensure the intended 
benefits of the contract were maintained 

 an assessment of value for money based on a market analysis. 
 
We found that Council staff’s assessments did not include an evaluation of the contractor’s 
performance against performance standards. They could not rely on past performance 
evaluations because of the gaps in the Council’s performance evaluation practices discussed 
in section 5.4.2. 
 
The contractor’s performance should be considered to ensure any required improvements 
are identified and made, and to help decide whether the contract should be extended or 
varied. 
 

City of Onkaparinga’s response 
 
The Council accepted the recommendation and will take the following action: 
 

Update contract management procedure to include additional guidance as per 
recommendation. 

   

Recommendation 
 

When evaluating contract extensions and variations, the City of Onkaparinga should assess 
whether the contractor has demonstrated a history of good performance in delivering the 
services. 
 
The Council should provide further guidance in its contract management procedures to help 
staff evaluate contract extensions and variations and support the decision-making process. 
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5.7 Contract management procedure findings 
 

 The City of Onkaparinga’s contract management procedure does 
not provide sufficient guidance 

 

 

Finding 
 
Policies and procedures are important for maintaining good governance and supporting 
effective practices. 
 
Council staff advised us that the Council’s contract management framework was superseded 
in March 2024 and the contract management procedure is currently used to guide contract 
managers. The framework contained necessary provisions for effective contract management 
that are not in the current procedure. We also found that the Council’s contract management 
procedure could provide more guidance in the following areas to improve the effectiveness 
of its practices: 

 managing contractor performance 
 monitoring and reporting contract performance 
 managing contract risks 
 contract extensions and variations. 
 
Appendix 4 explains the guidance that is needed in these areas. 
 
   

Recommendation 
 

The City of Onkaparinga should update its contract management procedure to provide 
more guidance to improve the effectiveness of its contract management practices. The 
updated procedure should be communicated to all staff and made readily accessible. 
 
The contract management procedure should also be updated to provide guidance on 
crucial contract management activities that were previously in its contract management 
framework, such as: 

 identified contract risks being documented in a corporate risk register 

 due consideration being given before extending a contract as to whether: 

 the need for the requirement is still ongoing 
 the contractor is performing satisfactorily 
 the contractor offers reasonable value in comparison to other contractors in 

the market 
 there are significant risk factors associated with changing contractor such as 

cost, time, and interruption to service 

 having a list of records and who is responsible for them. 
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City of Onkaparinga’s response 
 

The Council accepted our recommendation and will take the following action: 
 

Update contract management procedure to include additional guidance as per 
recommendation. 

 
 

5.8 What the City of Onkaparinga did well 
 
We identified some contract management activities that were operating effectively, 
including that: 

 all contracts and invoices we reviewed were approved by an officer with delegated 
authority 

 all invoices we reviewed were checked for calculation of the charges 

 the wastewater contract provided relevant service levels and performance standards 
and the contract manager regularly evaluated the contractor’s performance against 
these performance standards 

 sufficient time was allowed to plan, and implement the planned actions, for the waste 
collections contract extension before it expired. 
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Appendix 1 – Audit mandate, objective and scope 
 

A1.1 Our mandate 
 

The Auditor-General has authority to conduct this review under section 32(1)(c) of the Public 
Finance and Audit Act 1987 (PFAA). This section allows the Auditor-General to review the 
efficiency, economy and effectiveness of the activities of a public funded body. 
 

Section 4 of the PFAA includes a council constituted under the Local Government Act 1999 
(LG Act) in the definition of a publicly funded body. 
 

This review is a reasonable assurance engagement where we conclude on the performance of 
an activity against the identified criteria. It is conducted in line with the Australian Standard 
on Assurance Engagement ASAE 3500 Performance Engagements. 
 

A1.2 Our objective 
 

The objective of our review was to assess whether selected councils are effectively managing 
their contracts to ensure the requirements for delivering the contracted service/function are 
met. 
 

A1.3 What we reviewed and how 
 

Our review focused on the following contract management areas: 

 managing contract and contract management risks 
 managing contractor performance and key contractual requirements 
 managing contract extensions and variations. 
 

We assessed whether the two councils we selected to review are effectively managing their 
contracts against the criteria in figure A1.1. 
 

Figure A1.1: Performance audit sub‐objectives and criteria 
 

Sub-objective 1: Is the Council effectively managing contract and contract management risks  

Criteria 1.1  The Council has identified and assessed risks associated with the contract and 
management of them and documented how these risks will be managed 
(ie mitigation controls and treatment). 

Criteria 1.2  The Council has monitored and reported risks associated with the contract and 
the management of them. 

Sub-objective 2: Is the Council effectively managing contractor performance and key 
contractual requirements in delivering the agreed service 

Criteria 2.1  Contracts provide clear and relevant performance measures that are consistent 
with the level of service the Council is required to deliver to its community. 
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Criteria 2.2  The Council regularly monitors the contractor’s performance and evaluates it 
against the agreed performance and key contract requirements.  

Criteria 2.3  The Council takes timely and appropriate action to address issues of non-
performance, disagreements and disputes.  

Criteria 2.4  Contractor payments were correct, authorised and based on the delivery of 
agreed level of service.  

Sub-objective 3: Is the Council effectively managing contract variations 

Criteria 3.1  Contract variations were appropriately authorised and evaluated to ensure the 
intended benefits of the contract were maintained. 

Sub-objective 4: Is the Council effectively managing contract extensions 

Criteria 4.1  The Council effectively planned for contract expiry dates and conducted market 
analysis prior to extending contracts. 

 

We reviewed documents and spoke to Council staff to conduct our review. We considered: 

 LG Act requirements 

 Council policies and procedures relevant to our review objective 

 risk management processes based on ISO 31000:2018 Risk management guidelines 

 LGA Procurement’s Procurement handbook, 2014 

 contract management processes based on various policies, guidelines and guides 
prepared by government organisations. 

 
A1.4 We surveyed councils 
 

When we planned our review in February 2024, we surveyed South Australian councils to 
obtain insight into their contract arrangements, such as the nature and total value of the top 
10 contracted services/functions, the extent of contract extensions and variations, and 
challenges they face in managing contracts. 
 

We achieved a high response rate, with responses from 90% of the councils we surveyed. 
100% of metropolitan councils and 85% of regional councils responded. Some councils did 
not respond to all the survey questions. 
 

We analysed the responses to select two councils for detailed review, including identifying 
councils with high-value contracts over $500,000 and those with low-value contracts 
assessed as high-risk by the council. 
 

We have summarised some of the survey responses in section 3 for context. We did not verify 
these responses or audit the survey results. We did not form a conclusion about the responses, 
and they did not inform our conclusions about the two councils we reviewed in detail. 
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A1.5 What we did not review 
 
We did not assess: 

 risk management practices across all council functions. We focused on risks relevant to 
contract management and the contracts we reviewed 

 the procurement and contract negotiation processes that resulted in the contracts we 
reviewed 

 whether the councils had effectively managed the services relating to the contracts we 
reviewed 

 the City of Onkaparinga’s procurement process for its future waste services, which 
resulted in a new contract that starts on 1 April 2026. 
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Appendix 2 – Relevant law and guidance 
 

A2.1 Local Government Act 1999 
 
In performing their roles and functions, the LG Act requires councils to uphold and observe 
many principles, including managing their operations in a way that provides services, 
facilities and programs effectively and efficiently and maintaining standards of good public 
administration. 
 
The LG Act and Regulations do not prescribe specific requirements for contract management. 
However, section 49 of the LG Act requires councils to maintain procurement policies, 
practices and procedures and policies on contracts and tenders. These policies are directed at: 

 obtaining value for money in contracting out services 

 providing ethical and fair treatment to participants 

 competitive tendering and using other measures to ensure that services are delivered 
cost-effectively 

 ensuring probity, accountability and transparency in procurement operations. 
 

A2.2 Local Government Association support 
 
The Local Government Association of South Australia and its subsidiaries, LGA Procurement 
and LGA Mutual, provide support to councils in contract management and associated risk 
areas, including as follows: 

 The Local Government Association of South Australia offers training courses to councils, 
covering contract management, good governance practices, legislative compliance and 
records management. 

 LGA Procurement helps councils by offering Goods, Works and Services Agreements, 
as well as a Purchase Order Terms and Conditions template, each accompanied by 
drafting notes to guide councils. LGA Procurement also delivers procurement training 
that covers contract management requirements. 

 LGA Mutual, through its service provider Local Government Risk Services (LGRS), has 
Liability Risk Advisors and an in-house legal panel to advise councils on contract 
management in relation to managing work health and safety, civil liability and other 
risks. Training sessions, systems, tools and information guides are also provided to 
councils through the LGRS member portal and a network of regionally based advisors. 
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Appendix 3 – Details of the contracts we reviewed 
 

A3.1 Light Regional Council contracts 
 

Waste services 
 
Waste collection is an essential and highly valued service provided by councils to their 
communities. It must be effectively managed to ensure the health, wellbeing and safety of 
the public is preserved, the environment is protected and resources are recovered. 
 
The Council contracted a third party for waste collection and disposal on 1 July 2018 for a 
contract value range of $5 million to $10 million. Waste includes general waste, recyclables, 
organics, street litter and hard waste. 
 

ICT managed services 
 
The increasing complexity of ICT environments and risk of cyber security threats reinforce 
the need for councils to have clear visibility, understanding of and security over their ICT 
infrastructure. The Council recognised that its current ICT environments exceeded its internal 
resourcing capacity, and engaged a third party to help manage its ICT environment effectively 
and achieve its strategic and operational goals. 
 
The Council contracted a third party to manage its ICT services on 1 November 2020 for a 
contract value range of $1 million to $5 million. The contract was for four years with an 
option to extend for another four years. It was extended in October 2024. 
 
The contractor is responsible for providing the following key services: 

 managing servers, network infrastructure and internet supply 
 security maintenance, including backups and security reviews 
 help desk services 
 monitoring and improving the Council’s investments in public cloud technologies. 
 

Cloud services 
 
Since June 2022, the Council has had a contract for a cloud solution for a contract value of less 
than $500,000. The contract is for five years with two options to extend, each for five years. 
 
This software supports the Council’s key systems including property, rating, receipting, 
animal management, infringements and regulatory functions. 
 
The software provider is required to provide the Council the capability to use its applications 
running on a cloud infrastructure. The applications are accessible from various Council devices. 
The Council does not manage or control the underlying cloud infrastructure, which includes 
networks, servers, operating systems and storage. 
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A3.2 City of Onkaparinga contracts 
 

Wastewater services 
 

Wastewater collection, treatment and disposal is an essential service provided by councils to 
their communities in areas where the South Australian Water Corporation does not provide 
this service. It must be effectively managed to ensure the health, wellbeing and safety of the 
public is preserved and the environment is protected. 
 

The Council contracted a third party for some wastewater services from 9 April 2003 until 
March 2030, with a total value of over $50 million. The contract includes wastewater 
treatment plants and a de-sludging program for properties connected to the Council’s 
wastewater management systems. 
 

Waste collection services 
 

Waste collection is an essential and highly valued service provided by councils to their 
communities. It must be effectively managed to ensure the health, wellbeing and safety of 
the public is preserved, the environment is protected and resources are recovered. 
 

The Council contracted a third party to deliver some of its waste services from 1 April 2014 
for a contract value between $10 million and $50 million. The contract was extended for two 
years in October 2023, ending on 31 March 2026. The contracted waste services include the 
collection of kerbside recycling and organics (yellow and green bins) and delivering organics 
to a processing facility. 
 

During our review, the Council started to procure its future waste services and has now 
awarded contracts that start on 1 April 2026. We did not review the procurement process or 
the new contract arrangements. 
 

Other waste services, such as collecting general waste and hard waste, are provided by the 
Council using internal resources. 
 

IT services 
 

The increasing complexity of IT environments and risk of cyber security threats reinforce the 
need for councils to have clear visibility, understanding of and security over their IT platforms. 
 

Since September 2018, the Council has a contract for a software solution with cloud storage 
with a contract value between $5 million and $10 million. The contract was for five years 
initially and has been extended for a further five years. 
 

This software supports the Council’s key systems including property, rating, receipting, animal 
management, infringements and regulatory functions. 
 

The applications are accessible from various Council devices. The Council does not manage 
or control the underlying cloud infrastructure, which includes networks, servers, operating 
systems and storage.   
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Appendix 4 – Key insights on contract management 
for all councils 
 
Contract management aims to ensure that the contractor delivers the service to the required 
standard, on time and for the agreed amount while providing value for money over the term 
of the contract. Councils should have effective contract management activities to achieve this, 
and to meet management and reporting responsibilities and key contract requirements. 

 
The nature and extent of a council’s contract management arrangements will depend on: 

 the nature, complexity and value of the contract 

 the council’s contract management risks and the risks associated with the contract 

 how important the contract deliverables are to the council achieving its objectives and 
providing services to its community. 

 
A4.1 Staff with skills and knowledge needed to manage contracts 
 
A contract manager helps build relationships with the contractor, optimise contractor 
performance and service delivery, identify and resolve disputes and manage associated risks. 
Their role significantly contributes to ensuring the contract outcomes are achieved, the 
required services are delivered successfully and value for money is maintained throughout 
the contract term. 

 
Often operational staff responsible for the contracted service or function are assigned 
responsibility for managing the contract. While they have a sound understanding of the 
contracted services being provided, they must also have the skills and knowledge needed to 
manage contracts and a sound understanding of the terms and conditions of the contract 
they manage. 

 
Councils should provide training and have contract management policies and procedures 
that provide sufficient information to help staff manage contracts effectively and support 
consistent practices. Appendix 5 provides more details about contract management policies 
and procedures. 

 
A4.2 Manage contract risks 
 
Risk management is an essential process that should be embedded into a council’s existing 
practices and operations, including contract management. 

 
Contract risks can arise from the terms and conditions of a contract and can impact the 
successful execution and outcomes of the contract. They should be identified and considered 
before finalising the contract and managed through to contract expiry. 
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Consistent with a council’s risk management framework, the risks and risk treatments should 
be regularly reviewed and updated along with any new risks and treatments that arise during 
the contract term. Risk assessments should be documented in, for example, a dedicated risk 
register or contract management plan. 

 
Common contract risks include: 

 the contractor failing to comply with key contractual conditions 

 the contractor failing to meet the required service levels and agreed performance 
standards 

 contract changes not being treated as contract variations 

 unauthorised access to personal and sensitive information. 

 
A4.3 Monitor and evaluate the contractor’s performance regularly 
 
Value for money is not achieved if a contract is not designed and managed with a focus on 
achieving performance. For a council to effectively monitor and evaluate the contractor’s 
performance, the contract must contain: 

 service levels and performance standards, including performance indicators and targets, 
for the key required services. This provides a framework to monitor, measure and hold 
the contractor accountable for their performance 

 the information and data requirements the council needs to evaluate the contractor’s 
performance against the agreed performance standards 

 the process to resolve non-performance matters, including imposing penalties or 
terminating the contract. 

 
The council must then regularly evaluate the contractor’s performance, which involves: 

 collecting relevant, accurate and timely data on the contractor’s performance 

 verifying and analysing the data to evaluate the contractor’s performance against the 
agreed performance standards 

 taking appropriate and timely action to address underperformance, or to amend the 
performance standard or contract requirements as needed 

 having regular meetings with the contractor to discuss performance and issues 

 keeping a record of the evaluation that supports remedial action if a contractor fails to 
perform. This evaluation also informs decisions on contract extensions and variations 
and future procurement processes for similar services. 

 
Operational staff should ideally be involved in the procurement and contract development 
stages as they: 

 have the required knowledge about the services contracted out 
 can help determine relevant performance requirements. 
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A4.4 Maintain adequate records 
 
Keeping good records is a fundamental contract management activity. Good records should 
provide: 

 information to inform the ongoing management of the contract. This is particularly 
important for long-term contracts where there can be a change in contract 
management responsibility 

 information to help assess and strengthen the council’s negotiating position in 
exercising the option to extend or vary a contract 

 evidence to support past decisions and inform future decisions during the contract 
term, including any changes to the scope of services that have not resulted in a 
variation to the contract 

 information to support the approval of contractor payments 

 evidence of key documents required under the contract 

 accurate records of formal meetings 

 performance evaluations and outcomes, including a documented management trail of 
any issues raised and actioned. 

 
A contract management plan is a useful tool that can help staff manage contract requirements, 
including the obligations of the contractor and the council, and monitor and report on contract 
performance. Appendix 5 provides more examples of key contract documentation that should 
be maintained. 
 
Appendix 8 provides a list of Auditor-General reports on past reviews of contract management 
and contracted services where we have identified similar matters to those raised in this review. 
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Appendix 5 – Further information on contract 
management activities 
 

A5.1 Key contract management activities 
 
A council’s contract management activities will vary depending on the nature, risk, complexity 
and value of each contract. Figure A5.1 provides a list of key contract management activities. 
We did not consider all of these activities in our review, instead focusing on the ones that were 
relevant to our review objectives in Appendix 1 and are highlighted below. 
 

Figure A5.1:  Key contract management activities 
 

Procurement  

Contract development 
and negotiation 

Involve or consult staff who will be responsible for managing the 
contract and/or have operational responsibility for the area that is 
being contracted 

Clearly define the contract service deliverables and performance 
standards 

Determine the performance management framework to help 
monitor and assess contractor’s performance 

Identify and assess contract risks at the start of the contract term. The 
risk assessment should be documented in a dedicated risk register/risk 
management plan or in the contract management plan 

Develop the contract management plan or checklist 

Awarding the contract  Review final draft to ensure it reflects all discussions and agreements 
between the parties 

Obtain approvals to enter and sign the contract 

Contract management 

Contract administration 
(Contract start-up) 

Establish internal roles and responsibilities, such as appointing a 
contract manager 

Conduct contract start-up meeting with the contractor 

Classify the contract to determine the nature and extent of the 
contract management practices and the information required in a 
contract management plan or checklist 

Update the contract management plan or checklist for information to 
help manage the contract, including: 

 the key contractual requirements, obligations of the council and 
contractor and milestones 

 the contract monitoring and reporting processes 

 key stakeholder communication protocols 
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 record keeping and documentation requirements 

Monitor contract milestones, such as contract end dates and options 
for extension 

Manage key stakeholder relationships 

Maintain contract documentation and complete records to support 
management of the contract. This includes maintaining details of key 
people involved in the contract, such as the council’s and contractor’s 
representatives 

Manage contractor payments, including verifying invoices and 
organising relevant approvals 

Managing contract 
risks 

Identify and assess any new contract risks during the contract term 

Regular monitoring, evaluation and reporting of these risks 
throughout the contract term 

Contract performance  Evaluate, manage and report on contractor performance and address 
non‐performance matters and complaints 

Monitor and report on compliance with key contract requirements 
to senior management 

Manage contract variations 

Manage contractual disputes 

Contract closure  Manage extensions 

Manage relevant transition requirements and contract closure activities 

Conduct a final meeting with the contractor 

Consider lessons learned 

 
 

A5.2 Procedural guidance 
 
Policies and procedures are important for maintaining good governance and efficient 
practices. They should provide sufficient information to: 

 guide staff to make decisions and overcome problems efficiently 

 support consistent practices and decision making across the council to mitigate bias 
risk and promote confidence in the activities 

 provide a clear understanding of roles and responsibilities and clear accountability of 
the council and its staff. 

 
Our review highlighted the need for both councils to provide further guidance on contract 
management activities, including the following. 
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Record keeping 
 
Guidance to help contract managers identify, gather and record relevant information to 
support and inform ongoing effective contract management. Contract documentation 
includes: 

 the signed contract and any agreed variations 

 a contract management plan (which includes the key contractual requirements to be 
monitored) 

 risk assessments and risk management plans 

 key documents required under the contract (for example insurances, indemnities) 

 plans and schedules (for example, business continuity plans and meeting schedules) 

 performance reviews (including evaluations, discussions and performance assessments) 

 meeting agenda and records of the outcome of these meetings and contract discussions 

 records of important decisions, including approvals 

 financial documents (including budgets and invoices) 

 formal letters to supplier (for example, letters about performance issues, disputes and 
complaints). 

 
The guidance should include the requirement to maintain a contract register to track all 
council contracts, determine who will be responsible for maintaining the register and the 
procedures for maintaining it to ensure the information is accurate and complete. 
 

Contract monitoring 
 
Guidance to help council staff classify contracts into categories based on their nature, value, 
risk and complexity (for example, transactional, routine, complex and strategic). Outlining 
specific requirements based on these categories to help the contract manager determine the 
key contract management activities for the contract, such as whether a contract management 
plan or a simple checklist should be established to help manage a contract. 
 
A contract management plan is a useful tool as it establishes systems and processes to ensure 
that the contractor and council comply with the terms and conditions during the life of the 
contract. It establishes a framework for monitoring contract performance and managing 
contract risks. 
 

Managing contractor performance 
 
Guidance on evaluating the contractor’s performance in delivering the required services or 
functions. A framework should be established early to help the contract manager effectively 
manage the contractor’s performance throughout the contract life. It should be detailed in 
the contract and, where applicable, in a contract management plan.   
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Contract performance reporting 
 
Guidance for when reporting of contractor performance is required. The classification of the 
contract would determine the level of reporting and to what body (for example, senior 
management, chief executive officer, council or audit and risk committee). The reporting 
could include: 

 contract expenditure 
 allocated resources 
 contract outcomes against objectives and supplier performance 
 contract variations 
 risk reviews. 
 

Contract variations 
 
Guidance to help the contract manager manage and make decisions about contract variations, 
such as: 

 assessing whether the variation is needed 
 the effect it will have on delivery of services 
 how it will affect the contract price and budget 
 whether the variation creates any new risks 
 whether the variation affects the original value-for-money assessment 
 whether the variation affects other terms and conditions of the contract. 
 

Contract extensions 
 
Guidance to help the contract manager manage and make decisions about contract 
extensions, including: 

 whether the contract extension will continue to deliver value for money and when a 
supply market analysis should be performed 

 the contractor’s past performance evaluations 

 whether the contract extension supports the council’s current and future needs or 
requirements 

 whether better value for money would be obtained by undertaking a new 
procurement process. 

 

Managing contract risks 
 
While risks should be managed in line with a council’s risk management policy, specific 
guidance on managing contract risks could be of benefit to contract managers, such as: 

 when and how to perform the risk assessment 
 sources and examples of contract risks 
 where to document the risk assessment 
 when and how to develop a risk management plan 
 the monitoring and reporting requirements of contract risks.   
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Appendix 6 – Response from Light Regional Council 
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Appendix 7 – Response from the City of Onkaparinga 
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Appendix 8 – Relevant Auditor-General’s reports 
 
Contract management is a common activity for both state and local government entities. In 
the past we have identified similar matters to those raised in this review. Figure A8.1 lists 
some of our past reviews on contract management and similar contracted services. 
 

Figure A8.1  Past reports by the Auditor‐General on contract management and contracted services 
 

Sector Report year   Report title 

State Government  Report 9 of 2024   Annual report for the year ended 30 June 2024 
Part B – Controls opinion  

Local Government  Report 4 of 2023  Management of community wastewater 
management systems 

Local Government  Report 5 of 2022  Management of kerbside waste services 

State Government  Report 10 of 2019  Country Health property maintenance 

State Government  Report 11 of 2018  New Royal Adelaide Hospital Operating term 
arrangements 

Local Government  Report 6 of 2015  Examination of the local government indemnity 
schemes 

 
These reports are available on the Audit Office of South Australia’s website – 
www.audit.sa.gov.au/reports. 
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Appendix 9 – Abbreviations and terms used in this 
report 
 

The abbreviations and contract management terms used in our report are as follows. 
 

Term Description 

Contract management risks  arise from managing contracts throughout the entire 
lifecycle of a contract 

Contract risks  arise from the terms and conditions of a contract and 
can impact the successful execution and outcomes of the 
contract 

Extensions  occur when the contract has the option to extend the 
agreed terms of the contract for a further period of time 
and both parties agree to the extension 

ICT services  information and communication technology services 

IT services  information technology services 

Key performance indicator 
(KPI) 

a quantitative metric used to measure how well the 
performance standards are being met 

LG Act  Local Government Act 1999 

LGA  Local Government Association 

LGRS  Local Government Risk Services 

Performance standards   the criteria used to measure how well the services are 
being delivered in line with the established service levels. 
They aim to ensure the contractor provides the services 
consistently, efficiently and effectively throughout the 
contract term. They are usually described in terms of 
quality, availability and responsiveness 

Performance management  involves the activities to monitor and assess the 
contractor’s performance to ensure the required services 
are delivered to the agreed performance standard under 
the contract. Performance management takes place 
throughout the life of the contract 

Required service levels  defines the scope of the services (such as what and to 
what extent) the contractor is to deliver. In delivering 
services to the community, these service levels would be 
aligned with those provided in the relevant council’s 
service level policy  

Variations  refer to adding, removing or changing an existing 
contract to change the scope or value of the contract 
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Annexure 
 

Information will be published on the Audit Office of South Australia’s website 
 
Section 32(6) of the PFAA allows the Auditor-General to publish information on a website. 
I have published a video summarising the results of this review on the Audit Office of South 
Australia’s website – www.audit.sa.gov.au. 
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